







PT. INSPECTINDO SINERGI PERSADA  
 SERVICE TIMESHEET HYDROTEST - MAI DEPT  
 PT. Medco E & P  
 Contract Number : 3510007418  
 Location : Rimau Blok

Periode : Jun-23

No.	Descriptions	UOM	Jun-23							Total		Job Description
			5	6	7	8	9	10	11			
1	Jasa Radiografi Test	Days								0	Monday	
2	Jasa Dye Penetrant Test	Joints								0		
3	Jasa Ultrasonic Test	Days								0		
4	Jasa Magnetic Particle Test	Days								0		
5	Jasa Holiday Test	Days								0	Tuesday	Verification Equipment for Hydrotest by Maintenance & HSE Dept.
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU								0		
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU								0	Wednesday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Re-Tightening after Found Leaking at Flange Connection Separator Vessel #01 5. Re-pretest after tightening.
8	Hydrotest Piping system dalam station	AU		1	1	1	1	1	1	6		
9	Jasa Sewa Perahu Motor	Days								0		
Consumable Usage Summary											Thursday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Re-Tightening after Found Leaking at Flange Connection Separator Vessel #01 5. Re-pretest after tightening.
No.	DESCRIPTION	UOM	Jun-23							Total		
1	Film 4x10"	EA								0		
2	Film 4x15"	EA								0	Friday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Replace Flange Gasket for Vessel Man Hole 5. Filling Water after Replace Flange Gasket
Personnel												
No.	Name	Position	Working Period	Remarks	Saturday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Re-Tightening after found Leaking at Flange Connection Separator Vessel #01 5. Replace Flange Gasket for Vessel Inlet 6. Filling Water after Replace Flange Gasket						
1	FITER RONALD	COORDINATOR	06-11 Juni 2023	6 Day								
2	RISKI ARIANTO HARAHAP	TEKNISI	06-11 Juni 2023	6 Day								
3	MUHAMMAD FHADLY	TEKNISI	06-11 Juni 2023	6 Day								
4												
5					Sunday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Vessel Ready For Hydrotest Witnessed by BKI (but found Problem with the document - Postponed) 5. Prepare New PTW for Hydrotest (Existing PTW already EXP Soon)						
Prepared by:												
 Name: FITER RONALD COORDINATOR					Approved by:  Name: FITER RONALD (act) Lead of MAI Dept - Rimau Block							



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET HYDROTEST - MAI DEPT**  
 PT. Medco E & P  
 Contract Number : 3510007418  
 Location : Rimau Blok

Periode : Jun-23

No.	Descriptions	UOM	Jun-23						Total		Job Description
			12	13	14	15	16	17			
1	Jasa Radiografi Test	Days							0	Monday	1. Preparation equipment for hydrotest 2. Preparation the Document for new PTW Hydrotest
2	Jasa Dye Penetrant Test	Joints							0		
3	Jasa Ultrasonic Test	Days							0		
4	Jasa Magnetic Particle Test	Days							0	Tuesday	1. Preparation equipment for hydrotest 2. Preparation the Document for new PTW Hydrotest
5	Jasa Holiday Test -	Days							0		
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU							0	Wednesday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. conduct hydrotesting separator vessel #01 at kaji station witness by third party (BKI) & MAI Dept. 5. dismental all equipment after hydrotesting completed 6. housekeeping area after hydrotest 7. reporting result of hydrotest to third party (BKI)
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU							0		
8	Hydrotest Piping system dalam station	AU	1	1	1				3	Thursday	
9	Jasa Sewa Perahu Motor	Days							0		

Consumable Usage Summary

No.	DESCRIPTION	UOM	Jun-23						Total
			12	13	14	15	16	17	
1									0
2									0

Personnel


No.	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	12-14 Juni 2023	3 Day
2	RISKI ARIANTO HARAHAP	TEKNISI	12-14 Juni 2023	3 Day
3	MUHAMMAD FHADLY	TEKNISI	12-14 Juni 2023	3 Day
4				
5				

Prepared by:



Name: **FITER RONALD** PT. INSPECTINDO SINERGI PERSADA  
COORDINATOR

Approved by:





Name : **(act)** Lead of MAI Dept - Rimau Block



Inspection Services

PT. INSPEKTINDO SINERGI PERSADA  
 SERVICE TIMESHEET PDON  
 PT. Medco E & P  
 Contract Number : 3510007418  
 Location : Rimau Blok

Periode : Jun-23

No.	Descriptions	UOM	Jun-23						Total	Job Description
			12	13	14	15	16	17		
1	Jasa Radiografi Test	Days							0	<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg);">Monday</div> <div style="flex-grow: 1; border: 1px solid black; background: linear-gradient(to top right, transparent 49%, black 49%, black 51%, transparent 51%);"></div> </div>
2	Jasa Dye Penetrant Test	Joints							0	
3	Jasa Ultrasonic Test	Days							0	
4	Jasa Magnetic Particle Test	Days							0	
5	Jasa Holiday Test	Days							0	
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU							0	
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU				1			1	
8	Hydrotest Piping system dalam station	AU							0	
9	Jasa Sewa Perahu Motor	Days							0	
Consumable Usage Summary									<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg);">Thursday</div> <div style="flex-grow: 1; border: 1px solid black; padding: 5px;">1.HYDRO TEST RRTF DEBOTEL NACKING 4 &amp; 5 HEADER SEPERATOR YARD C</div> </div>	
No.	DESCRIPTION	UOM	Jun-23							Total
12	13	14	15	16	17	18				
1	Film 4x10"	EA							0	<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg);">Friday</div> <div style="flex-grow: 1; border: 1px solid black; background: linear-gradient(to top right, transparent 49%, black 49%, black 51%, transparent 51%);"></div> </div>
2	Film 4x15"	EA							0	
Personnel									<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg);">Saturday</div> <div style="flex-grow: 1; border: 1px solid black; background: linear-gradient(to top right, transparent 49%, black 49%, black 51%, transparent 51%);"></div> </div>	
No.	Name	Position	Working Period	Remarks						
1	FITER RONALD	COORDINATOR	15 Juni 2023	1 Day						
2	RISKI ARIANTO HARAHAP	TEKNISI	15 Juni 2023	1 Day						
3	MUHAMMAD FHADLY	TEKNISI	15 Juni 2023	1 Day						
4	AKBAR	TEKNISI	15 Juni 2023	1 Day						
5										
Prepared by:									<div style="display: flex; align-items: center;"> <div style="writing-mode: vertical-rl; transform: rotate(180deg);">Sunday</div> <div style="flex-grow: 1; border: 1px solid black; background: linear-gradient(to top right, transparent 49%, black 49%, black 51%, transparent 51%);"></div> </div>	
 Name: FITER RONALD COORDINATOR										
Approved by: <div style="display: flex; align-items: center; margin-left: 20px;">           Name : Ferry Hary Wibowo / M.Novaldi          Lead of PDON - Rimau Blok       </div>										