



Inspection Services
 Ramping Safety Standards

PT. INSPECTINDO SINERGI PERSADA
 SERVICE TIMESHEET PDDN
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Block

Periode : Jul-23

No.	Descriptions	UOM	Jul-23							Total	Job Description
			17	18	19	20	21	22	23		
1	Jasa Radiografi Test	Days								0	
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline • Prehydrotest dilakukan oleh Perusahaan • Prehydrotest dilakukan oleh Kontraktor	AU								0	
7	Jasa Hydrotest Pipeline/Flowline • Prehydrotest dilakukan oleh Kontraktor	AU						1	1	1	3
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	

Consumable Usage Summary

No	DESCRIPTION	UOM	Jul-23							Total
			17	18	19	20	21	22	23	
1	Film 4x10"	EA								0
2	Film 4x15"	EA								0

Personnel

No.	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	21-Jul-23	3 Day
2	AKHSAANUL IRBAL	TENNISI	21-Jul-23	3 Day
3	MUHAMMAD FHADLY	TENNISI	21-Jul-23	3 Day
4				
5				

Sunday	Saturday	Friday	Thursday	Wednesday	Tuesday	Monday
	Waiting Preparation & Set-up for hydrotest	Waiting Preparation & Set-up for hydrotest	1 Prepare & MOB Equipment to Semoga Station (Separator Vessel #04) 2 Check & Set-up Equipment For Hydrotest (Postponed due the equipment have outstanding to completed)			

Prepared by

[Signature]

Name: FITER RONALD
 COORDINATOR

Approved by

[Signature]
 Name: M. Barani. A
 Lead of MUU Dept. - Rimau Block



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET PDOH
PT. Medco E & P
Contract Number : 3510007418
Location : Rimau Blok

Periods : Jul-23

No.	Descriptions	UOM	Aug-23							Total	Job Description
			24	25	26	27	28	29	30		
1	Jasa Radiografi Test	Days								0	Waiting Preparation & Set-up for Hydrotest
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipelines Flowline <i>* Pratest dan uji coba Pratest</i>	AU								0	
7	Jasa Hydrotest Pipelines Flowline <i>* Pratest dan uji coba Pratest</i>	AU	1	1	1	1	1	1	1	7	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	

Consumable Usage Summary

No	DESCRIPTION	UOM	Aug-23							Total
			24	25	26	27	28	29	30	
1	Film 4x10"	EA								0
2	Film 4x18"	EA								0

Personnel

No	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	24-30 July, 2023	7 Day
2	AKHANNUL IRBAI	TEKNISI	24-30 July, 2023	7 Day
3	MUHAMMAD FHADLY	TEKNISI	24-30 July, 2023	7 Day

	Sunday	Saturday	Friday	Thursday	Wednesday	Tuesday	Monday

Prepared by: 

Name: **FITER RONALD**
COORDINATOR



Approved by: 

Name: **H. Bazarul A.**
Lead of MAI Dept - Rimau Blok



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET PDON
PT. Medco E & P
Contract Number : 3510007418
Location : Rimau Blok

Periode : Aug-23

No.	Descriptions	UOM	Aug-23								Total	Job Description
			31	1	2	3	4	5	6	8		
1	Jasa Radiografi Test	Days									0	Monday
2	Jasa Dye Penetrant Test	Joints									0	
3	Jasa Ultrasonic Test	Days									0	
4	Jasa Magnetic Particle Test	Days									0	
5	Jasa Holiday Test	Days									0	Tuesday
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU									0	Wednesday
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU						1	1		2	
8	Hydrotest Piping system dalam station	AU									0	
9	Jasa Sewa Perahu Motor	Days									0	Thursday
Consumable Usage Summary												
No.	DESCRIPTION	UOM	Aug-23								Total	Friday
1	Film 4x10"	EA									0	
2	Film 4x16"	EA									0	
Personnel												
No.	Name	Position	Working Period	Remarks	Saturday							
1	FITER RONALD	COORDINATOR	5 - 6 august, 2023	2 Day								
2	AKHSANUL IRBAI	TEKNISI	5 - 6 august, 2023	2 Day								
3	MUHAMMAD FHADLY	TEKNISI	5 - 6 august, 2023	2 Day								
4												
5					Sunday							
Waiting Preparation & Set-up for hydrotest												
Prepared by:  Name: FITER RONALD COORDINATOR					Approved by:  Name: M. Bazarul A. Lead of IMA Dept - Rimau Blok							



PT. INSPECTINDO SINERGI PERSADA
 SERVICE TIMESHEET POON
 PT. Medco E & P
 Contract Number : 3810007418
 Location : Rantau Blok

Periods : Aug-23

No	Descriptions	UOM	Aug-23							Total	Job Description
			7	8	9	10	11	12	13		
1	Jasa Radiografi Test	Days								0	1 Waiting Preparation & Set-up for hydrotest fuel filter gas 2 Waiting Approval Procedure for hydrotest
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	1 Waiting Preparation & Set-up for hydrotest fuel filter gas 2 Waiting Approval Procedure for hydrotest
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipelines/Floowline * Preparation & Set-up for Hydrotest * Preparation & Set-up for Hydrotest	AU								0	
7	Jasa Hydrotest Pipelines/Floowline * Preparation & Set-up for Hydrotest * Preparation & Set-up for Hydrotest	AU	1	1	1	1	1	1	1	7	1 Preparation equipment for hydrotest 2 Pretest fuel filter gas 3 Visual Check for Leaking During Pretest 4 Repair and Tighten flange bolts and fittings because them leaking 5 Housekeeping area after pretest
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	

Consumable Usage Summary

No	DESCRIPTION	UOM	Aug-23							Total
			7	8	9	10	11	12	13	
1	Film 4x10"	EA								0
2	Film 4x15"	EA								0

Personnel

No	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	7-13 Aug 2023	7 Day
2	AH-SAMUL IRBAI	TEKNISI	7-13 Aug 2023	7 Day
3	MUHAMMAD SHADLY	TEKNISI	7-13 Aug 2023	7 Day
4				
5				

	Sunday	Saturday	Friday	Thursday	Wednesday	Tuesday	Monday
Waiting Preparation & Set-up for hydrotest							
Waiting Preparation & Set-up for hydrotest							
Waiting Preparation & Set-up for hydrotest							



Approved By
 Name: M. Baranu - A
 Head of Mut Dept - Rantau Blok



Inspection Services
 Energy Saving Solutions

PT. INSPECTINDO ENERGI PERSADA
 SERVICE TIMESHEET POON
 PT. Madco E & P
 Contract Number : 3510007418
 Location : Rantau Batah

Periods Jul-23

No.	Descriptions	UOM	Aug-23							Total	Job Description
			31	1	2	3	4	5	6		
1	Jasa Radiograf Test	Days								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
2	Jasa Dye Penetrant Test	Joints								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
3	Jasa Ultrasonic Test	Days								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
4	Jasa Magnetik Particle Test	Days								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
5	Jasa Holiday Test	Days								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
6	Jasa Hydrotest Pipelines/Flowline	AU								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
7	Jasa Hydrotest Pipelines/Flowline	AU								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
8	Hydrotest Fuging system dalam station	AU								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest
9	Jasa Sewa Peralatan Motor	Days								0	1. Preparation equipment for hydrotest 2. Prepare PTW for Hydrotest

Consumable Usage Summary

No.	DESCRIPTION	UOM	Aug-23							Total
			31	1	2	3	4	5	6	
1	Film 4x10"	EA								0
2	Film 4x18"	EA								0

Personnel

No.	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	July 31 Aug 4 2023	6 Day
2	ASRIYATI IBRAI	TEKNIKSI	July 31 Aug 4 2023	6 Day
3	MUHAMMAD PRADIVY	TEKNIKSI	July 31 Aug 4 2023	6 Day
4				
5				

	Sunday	Saturday	Friday	Thursday	Wednesday	Tuesday	Monday

Prepared by: 

Name: FITER RONALD
 COORDINATOR

Approved by: 

Name: DODIK HENDRA D
 Lead of PRAJ. Dept. - Rantau Batah



PT. INSPECTINDO SINERGI PERSADA
 SERVICE TIMESHEET PDON
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok

Periode : Aug 23

No.	Descriptions	UOM	Aug 23							Total	Job Description
			14	15	16	17	18	19	20		
1	Jasa Radiografi Test	Days								0	1 Preparation equipment for hydrotest 2 Prepare PTW for Hydrotest New Spool Line Pumping Line Kaji-Pengabuan
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
4	Jasa Magnetic Particle Test	Days								0	
5	Jasa Holiday Test	Days								0	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
6	Jasa Hydrotest Pipeline Flowline • Preparation Equipment, Job, Pengabuan • Preparation Equipment, Job, Pengabuan	AU								0	
7	Jasa Hydrotest Pipeline Flowline • Preparation Equipment, Job, Pengabuan • Preparation Equipment, Job, Pengabuan	AU	1	1	1	1	1	1	1	7	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
8	Hydrotest Piping system dalam station	AU								0	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
9	Jasa Sewa Perahu Motor	Days								0	

Consumable Usage Summary

No.	DESCRIPTION	UOM	Aug 23							Total
			14	15	16	17	18	19	20	
1	Film 4x10"	EA								0
2	Film 4x15"	EA								0

Personnel

No	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR	14-20 Aug 2023	7 Day
2	ANDHAWUL IRBANI	TEKNISI	14-20 Aug 2023	7 Day
3	MUHAMMAD FHADLY	TEKNISI	14-20 Aug 2023	7 Day
4				
5				

Day	Job Description
Monday	1 Preparation equipment for hydrotest 2 Prepare PTW for Hydrotest New Spool Line Pumping Line Kaji-Pengabuan
Tuesday	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
Wednesday	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
Thursday	Waiting Repair after hydrotest (line kaji-pengabuan), Re-install & NDT
Friday	Waiting Installation equipment for hydrotest & Filling water line kaji-pengabuan
Saturday	Waiting Installation equipment for hydrotest & Filling water line kaji-pengabuan
Sunday	Waiting Installation equipment for hydrotest & Filling water line kaji-pengabuan

Prepared By:

Name: FITER RONALD
 COORDINATOR

Approved By:

Name: Doroik M.D.
 Lead of PAH Dept - Rimau Block