



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 3rd Week of FEB 2021

**PERSONNEL**

No.	Name	Designation	Condition	Feb-21							Total Day	Remark	
				15	16	17	18	19	20	21			
1	DENY RISWANDI ✓	SPV	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
2	TONY ANDRIAN ✓	INSP-MD PCN	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
3	FORSANTO TAMBUN ✓	INSP-RI PCN	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
4	AHMAD ROISUS SYIFA' ✓	INSP-RSO	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
5	GEGEN A. HUTASOIT ✓	INSP-AR	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
6	PETRUS HARRY N. NAINGGOLAN ✓	INSP-OR	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	
7	CANDRA RETNANING AYU ✓	Project Control Admin	Operation	1	1	1	1	1	1	1	1	7	✓
			Standby									0	

**EQUIPMENT SUMMARY**

No.	DESCRIPTION	S/N	Feb-21							Total Day	Remark	
			15	16	17	18	19	20	21			
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	1	7	✓
		579679	1	1	1	1	1	1	1	1	7	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	1	7	✓
3	MPI AC YOKE METHOD FACILITIES AND ACC	29874	1	1	1	1	1	1	1	1	7	✓
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	1	7	✓
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801	1	1	1	1	1	1	1	1	7	✓
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	1	7	✓
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	1	7	✓

**LEGEND**

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

*[Signature]*  
 Name :  
 Dated: Candira R. Ayu

Approved by:

*[Signature]*  
 Name :  
 Dated: HERA HENDANI  
 22 Feb 2021





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 4th Week of FEB 2021

**PERSONNEL**

No.	Name	Designation	Condition	Feb-21							Total Day	Remark	
				22	23	24	25	26	27	28			
1	DENY RISWANDI ✓	SPV	Operation	1	1	1	1					4	
			Standby					1	1	1	3		
2	TONY ANDRIAN ✓	INSP-MD PCN	Operation	1	1	1	1					4	
			Standby						1	1	1	3	
3	FORSANTO TAMBUN ✓	INSP-RI PCN	Operation	1	1	1	1					4	
			Standby						1	1	1	3	
4	AHMAD ROISUS SYIFA' ✓	INSP-RSO	Operation	1	1	1	1					4	
			Standby						1	1	1	3	
6	GEGEN A. HUTASOIT ✓	INSP-AR	Operation	1	1	1	1					4	
			Standby						1	1	1	3	
6	PETRUS HARRY N. NAINGGOLAN ✓	INSP-CR	Operation	1	1	1	1					4	
			Standby						1	1	1	3	
7	CANDRA RETNANING AYU ✓	Project Control Admin	Operation	1	1	1	1					4	
			Standby						1	1	1	3	

**EQUIPMENT SUMMARY**

No.	DESCRIPTION	S/N	Feb-21							Total Day	Remark	
			22	23	24	25	26	27	28			
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	1	7	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	1	7	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1	1	1	1	1	1	1	7	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	1	7	
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801	1	1	1	1	1	1	1	1	7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	1	7	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	1	7	

<b>LEGEND</b>
S   STAND BY (NA)
T   TRANSIT/TRAVEL (NA)
Q   QUARANTINE
O   OPERATION

Prepared by:	Approved by:
 Name : Candra Retnaning Ayu Dated:	 Name : HERU HENDARDI Dated: 29 Feb 2021





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 1st Week of MAR 2021

**PERSONNEL**

No.	Name	Designation	Condition	Mar-21							Total Day	Remark	
				1	2	3	4	5	6	7			
1	DENY RISWANDI	SPV	Operation									7	
			Standby	1	1	1	1	1	1	1			
2	TONY ANDRIAN	INSP-MD PCN	Operation									7	
			Standby	1	1	1	1	1	1	1			
3	FORSANTO TAMBUN	INSP-RI PCN	Operation									7	
			Standby	1	1	1	1	1	1	1			
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation									7	
			Standby	1	1	1	1	1	1	1			
5	GEGEN A. HUTASOIT	INSP-AR	Operation									7	
			Standby	1	1	1	1	1	1	1			
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation									7	
			Standby	1	1	1	1	1	1	1			
7	CANDRA RETNANING AYU	Project Control Admin	Operation									7	
			Standby	1	1	1	1	1	1	1			

**EQUIPMENT SUMMARY**

No.	DESCRIPTION	S/N	Mar-21							Total Day	Remark
			1	2	3	4	5	6	7		
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1		
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	7	
3	MPI AC YOKE METHOD FACILITIES AND ACC	26674	1	1	1	1	1	1	1	7	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	7	
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801	1	1	1	1	1	1	1	7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	7	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	7	

LEGEND	
S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:	Approved by:
<i>[Signature]</i>	<i>[Signature]</i> 18/ 2021
Name : Candra R. Ayu.	Name : Heru Hendardi
Dated:	Dated:





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tarang Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periode : 2nd Week of MAR 2021

**PERSONNEL**

No.	Name	Designation	Condition	Mar-21							Total Day	Remark
				8	9	10	11	12	13	14		
1	DENY RISWANDI	SPV	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
2	TONY ANDRIAN	INSP-MD PCN	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
3	FORSANTO TAMBUN	INSP-RI PCN	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
5	GEGEN A. HUTASOIT	INSP-AR	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation	1		1		1	1	1	5	
			Standby		1		1				2	
7	CANDRA RETNANING AYU	Project Control Admin	Operation	1		1		1	1	1	5	
			Standby		1		1				2	

**EQUIPMENT SUMMARY**

No.	DESCRIPTION	S/N	Mar-21							Total Day	Remark
			8	9	10	11	12	13	14		
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	7	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	7	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1	1	1	1	1	1	7	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	7	
5	PORTABLE DIGITAL HARDNESS TESTING (UC) & ACCESSORIES	160801	1	1	1	1	1	1	1	7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	7	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	7	

LEGEND	
S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:	<i>[Signature]</i>	Approved by:	<i>[Signature]</i> 18/03/2021
Name :	Candra R. Ayu.	Name :	HERU HENDARI
Dated:		Dated:	





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore TMI

Periode : 3rd Week of MAR 2021

**PERSONNEL**

No	Name	Designation	Condition	Mar-21							Total Day	Remark	
				16	16	17	18	18	20	21			
1	DENY RISWANDI	SPV	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
2	TONY ANDRIAN	INSP-MD PCN	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
3	FORSANTO TAMBUN	INSP-RI PCN	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
5	GEGEN A. HUTASOIT	INSP-AR	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	
7	CANDRA RETNANING AYU	Project Control Admin	Operation	1		1	1	1	1	1	1	6	
			Standby		1							1	

**EQUIPMENT SUMMARY**

No	DESCRIPTION	S/N	Mar-21							Total Day	Remark
			16	16	17	18	18	20	21		
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	1	7
		579679	1	1	1	1	1	1	1	1	7
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	1	7
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1	1	1	1	1	1	1	7
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	1	7
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180601	1	1	1	1	1	1	1	1	7
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	1	7
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	1	7

LEGEND	
S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:	Approved by:
<i>Candra R. Ayu</i>	<i>Heru Hendam</i> 18/03 2021
Name : Candra. R. Ayu.	Name :
Dated:	Dated: