



**PT. INSPECTINDO SINERGI PERSADA  
SERVICE TIMESHEET  
BP Tangguh Expansion Project Offshore EPCI  
NDT Services-Ofshore T&I**

Periode : 15 - 21 Oct 2021

**PERSONNEL**

No.	Name	Designation	Condition	Oct-21							Total Day	Remark
				15	16	17	18	19	20	21		
1	Deny Riswandi	SPV	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
2	Toni Andrian	INSP-MD PCN	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
3	Forsanto Tambun	INSP-RI PCN	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
4	Ahmad Roisus Syifa	INSP-RSO	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
5	Gegen A. Hutasoit	INSP-AR	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
6	Budi Arianto	INSP-OR	Operation	1	1	1	1	1	1	1	7	
			Standby							0		
			Quarantine							0		
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel )	Operation								0	
			Standby	1	1	1	1	1	1	1	7	
			Quarantine							0		
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel )	Operation								0	
			Standby	1	1	1	1	1	1	1	7	
			Quarantine							0		

**EQUIPMENT SUMMARY**

No.	Description	Serial Number	Oct-21							Total Day	Remark	
			15	16	17	18	19	20	21			
1	External X Ray Facility (Directional)	41785	1	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	1	7	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1	1	1	1	1	1	7	
		13896a	1	1	1	1	1	1	1	1	7	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1	1	1	1	1	1	7	
		12022	1	1	1	1	1	1	1	1	7	
4	Dye Penetrant Method and Accessories	N/A										
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1	1	1	1	1	1	7	
		009.189.0920	1	1	1	1	1	1	1	1	7	
6	PMI XRF Equipment and Accessories	750611	1	1	1	1	1	1	1	1	7	
		842337	1	1	1	1	1	1	1	1	7	
7	Portable Ferrite Testing Equipment	100014779	1	1	1	1	1	1	1	1	7	
		100150785	1	1	1	1	1	1	1	1	7	

**LEGEND**

<b>S</b>	<b>STAND BY (NA)</b>
<b>T</b>	<b>TRANSIT/TRAVEL (NA)</b>
<b>Q</b>	<b>QUARANTINE</b>
<b>O</b>	<b>OPERATION</b>

Prepared by:

*[Signature]*  
Name : Deny Riswandi  
Date :

Approved by:

*[Signature]*  
Name : **HERU HENDARDI**  
Date: **30/10/2021**



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Ofshore T&I

Periode : 22 - 28 Oct 2021

**PERSONNEL**

No.	Name	Designation	Condition	Oct-21							Total Day	Remark
				22	23	24	25	26	27	28		
1	Deny Riswandi	SPV	Operation	1	1	1	1	1	1	1	7	
			Standby								0	
			Quarantine								0	
2	Toni Andrian	INSP-MD PCN	Operation	1	1	1	1				4	
			Standby					1	1	1	3	28 October 2021 Demobilization
			Quarantine								0	
3	Forsanto Tambun	INSP-RI PCN	Operation	1	1	1	1				4	
			Standby					1	1	1	3	28 October 2021 Demobilization
			Quarantine								0	
4	Ahmad Roisus Syifa	INSP-RSO	Operation	1	1	1	1	1	1	1	7	
			Standby								0	
			Quarantine								0	
5	Gegen A. Hutasoit	INSP-AR	Operation	1	1	1	1				4	
			Standby					1	1	1	3	28 October 2021 Demobilization
			Quarantine								0	
6	Budi Arianto	INSP-OR	Operation	1	1	1	1				4	
			Standby					1	1	1	3	28 October 2021 Demobilization
			Quarantine								0	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel )	Operation								0	
			Standby	1	1	1	1	1	1	1	7	28 October 2021 Demobilization
			Quarantine								0	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel )	Operation								0	
			Standby	1	1	1	1	1	1	1	7	28 October 2021 Demobilization
			Quarantine								0	

**EQUIPMENT SUMMARY**

No.	Description	Serial Number	Oct-21							Total Day	Remark	
			22	23	24	25	26	27	28			
1	External X Ray Facility (Directional)	41785	1	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	1	7	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1	1	1	1	1	1	7	
		13896a	1	1	1	1	1	1	1	1	7	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1	1	1	1	1	1	7	
		12022	1	1	1	1	1	1	1	1	7	
4	Dye Penetrant Method and Accessories	N/A										
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1	1	1	1	1	1	7	
		009.189.0920	1	1	1	1	1	1	1	1	7	
6	PMI XRF Equipment and Accessories	750611	1	1	1	1	1	1	1	1	7	
		842337	1	1	1	1	1	1	1	1	7	
7	Portable Ferrite Testing Equipment	100014779	1	1	1	1	1	1	1	1	7	
		100150785	1	1	1	1	1	1	1	1	7	

**LEGEND**

<b>S</b>	<b>STAND BY (NA)</b>
<b>T</b>	<b>TRANSIT/TRAVEL (NA)</b>
<b>Q</b>	<b>QUARANTINE</b>
<b>O</b>	<b>OPERATION</b>

Prepared by:

*[Signature]*  
 Name : Deny Riswandi  
 Date :

Approved by:

*[Signature]* 30/10/2021  
 Name : HERU HENDARDI  
 Date:



**PT. INSPEKTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Ofshore T&I

Periode : 29 - 31 Oct 2021

**PERSONNEL**

No.	Name	Designation	Condition	Oct-21						Total Day	Remark
				29	30	31					
1	Deny Riswandi	SPV	Operation		1	1				2	
			Standby	1						1	
			Quarantine								0
2	Toni Andrian	INSP-MD PCN	Operation							0	
			Standby							0	
			Quarantine								0
3	Forsanto Tambun	INSP-RI PCN	Operation							0	
			Standby							0	
			Quarantine								0
4	Ahmad Roisus Syifa	INSP-RSO	Operation		1	1				2	
			Standby	1						1	
			Quarantine								0
5	Gegen A. Hutasoit	INSP-AR	Operation							0	
			Standby							0	
			Quarantine								0
6	Budi Arianto	INSP-OR	Operation							0	
			Standby							0	
			Quarantine								0
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel )	Operation							0	
			Standby							0	
			Quarantine								0
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel )	Operation							0	
			Standby							0	
			Quarantine								0

**EQUIPMENT SUMMARY**

No.	Description	Serial Number	Oct-21						Total Day	Remark
			29	30	31					
1	External X Ray Facility (Directional)	41785	1	1	1				3	
		579679	1	1	1				3	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1				3	
		13896a	1	1	1				3	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1				3	
		12022	1	1	1				3	
4	Dye Penetrant Method and Accessories	N/A								
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1				3	
		009.189.0920	1	1	1				3	
6	PMI XRF Equipment and Accessories	750611	1	1	1				3	
		842337	1	1	1				3	
7	Portable Ferrite Testing Equipment	100014779	1	1	1				3	
		100150785	1	1	1				3	

**LEGEND**

<b>S</b>	<b>STAND BY (NA)</b>
<b>T</b>	<b>TRANSIT/TRAVEL (NA)</b>
<b>Q</b>	<b>QUARANTINE</b>
<b>O</b>	<b>OPERATION</b>

Prepared by:

Name : Deny Riswandi

Date :

Approved by:

Name :

Date:



**PT. INSPEKTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
**BP Tangguh Expansion Project Offshore EPCI**  
**NDT Services-Ofshore T&I**

Periode : 1 - 7 Nov 2021

**PERSONNEL**

No.	Name	Designation	Condition	Nov-21							Total Day	Remark
				1	2	3	4	5	6	7		
1	Deny Riswandi	SPV	Operation	1							1	
			Standby		1						1	Demobilization on 2 November 2021
			Quarantine								0	
2	Toni Andrian	INSP-MD PCN	Operation								0	
			Standby								0	
			Quarantine								0	
3	Forsanto Tambun	INSP-RI PCN	Operation								0	
			Standby								0	
			Quarantine								0	
4	Ahmad Roisus Syifa	INSP-RSO	Operation	1							1	
			Standby		1						1	Demobilization on 2 November 2021
			Quarantine								0	
5	Gegen A. Hutasoit	INSP-AR	Operation								0	
			Standby								0	
			Quarantine								0	
6	Budi Arianto	INSP-OR	Operation								0	
			Standby								0	
			Quarantine								0	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel )	Operation								0	
			Standby								0	
			Quarantine								0	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel )	Operation								0	
			Standby								0	
			Quarantine								0	

**EQUIPMENT SUMMARY**

No.	Description	Serial Number	Nov-21							Total Day	Remark
			1	2	3	4	5	6	7		
1	External X Ray Facility (Directional)	41785	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	7	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1	1	1	1	1	7	
		13896a	1	1	1	1	1	1	1	7	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1	1	1	1	1	7	
		12022	1	1	1	1	1	1	1	7	
4	Dye Penetrant Method and Accessories	N/A									
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1	1	1	1	1	7	
		009.189.0920	1	1	1	1	1	1	1	7	
6	PMI XRF Equipment and Accessories	750611	1	1	1	1	1	1	1	7	
		842337	1	1	1	1	1	1	1	7	
7	Portable Ferrite Testing Equipment	100014779	1	1	1	1	1	1	1	7	
		100150785	1	1	1	1	1	1	1	7	

**LEGEND**

<b>S</b>	<b>STAND BY (NA)</b>
<b>T</b>	<b>TRANSIT/TRAVEL (NA)</b>
<b>Q</b>	<b>QUARANTINE</b>
<b>O</b>	<b>OPERATION</b>

Prepared by:

Name : Deny Riswandi  
Date :

Approved by:

Name :  
Date:



**PT. INSPEKTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Ofshore T&I

Periode : 29 - 31 Oct 2021

**PERSONNEL**

No.	Name	Designation	Condition	Oct-21						Total Day	Remark
				29	30	31					
1	Deny Riswandi	SPV	Operation		1	1				2	
			Standby	1						1	
			Quarantine							0	
2	Toni Andrian	INSP-MD PCN	Operation							0	
			Standby							0	
			Quarantine							0	
3	Forsanto Tambun	INSP-RI PCN	Operation							0	
			Standby							0	
			Quarantine							0	
4	Ahmad Roisus Syifa	INSP-RSO	Operation		1	1				2	
			Standby	1						1	
			Quarantine							0	
5	Gegen A. Hutasoit	INSP-AR	Operation							0	
			Standby							0	
			Quarantine							0	
6	Budi Arianto	INSP-OR	Operation							0	
			Standby							0	
			Quarantine							0	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel )	Operation							0	
			Standby							0	
			Quarantine							0	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel )	Operation							0	
			Standby							0	
			Quarantine							0	

**EQUIPMENT SUMMARY**

No.	Description	Serial Number	Oct-21						Total Day	Remark
			29	30	31					
1	External X Ray Facility (Directional)	41785	1	1	1				3	
		579679	1	1	1				3	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1				3	
		13896a	1	1	1				3	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1				3	
		12022	1	1	1				3	
4	Dye Penetrant Method and Accessories	N/A								
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1				3	
		009.189.0920	1	1	1				3	
6	PMI XRF Equipment and Accessories	750611	1	1	1				3	
		842337	1	1	1				3	
7	Portable Ferrite Testing Equipment	100014779	1	1	1				3	
		100150785	1	1	1				3	

**LEGEND**

<b>S</b>	<b>STAND BY (NA)</b>
<b>T</b>	<b>TRANSIT/TRAVEL (NA)</b>
<b>Q</b>	<b>QUARANTINE</b>
<b>O</b>	<b>OPERATION</b>

Prepared by:

Name : Deny Riswandi

Date :

Approved by:

Name :

Date: