



PT. INSPECTINDO SINERGI PERSADA  
SERVICE TIMESHEET  
BP Tangguh Expansion Project Offshore EPCI  
NDT Services-Offshore T&I

Periode : 2nd Week of Feb 2021

PERSONNEL

| No. | Name                         | Designation           | Condition | Feb-21 |   |    |    |    |    |    | Total Day | Remark |
|-----|------------------------------|-----------------------|-----------|--------|---|----|----|----|----|----|-----------|--------|
|     |                              |                       |           | 8      | 9 | 10 | 11 | 12 | 13 | 14 |           |        |
| 1   | DENY RISWANDI ✓              | SPV                   | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 2   | TONI ANDRIAN ✓               | INSP-MD PCN           | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 2   | FORSANTO TAMBUN ✓            | INSP-RI PCN           | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 3   | AHMAD ROISUS SYIFA' ✓        | INSP-RSO              | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 4   | GEGEN A. HUTASOIT ✓          | INSP-AR               | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 5   | PETRUS HARRY N. NAINGGOLAN ✓ | INSP-OR               | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 6   | RUSDY ANAS ✓                 | INSP-OR               | Operation |        |   |    |    |    |    |    | 0         |        |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |
| 7   | CANDRA RETNANING AYU ✓       | Project Control Admin | Operation | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |                              |                       | Standby   |        |   |    |    |    |    |    | 0         |        |

EQUIPMENT SUMMARY

| No. | DESCRIPTION  | S/N         | Feb-21 |   |    |    |    |    |    | Total Day | Remark |
|-----|--|-------------|--------|---|----|----|----|----|----|-----------|--------|
|     |  |             | 8      | 9 | 10 | 11 | 12 | 13 | 14 |           |        |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785 ✓     | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  | 576679 ✓    |        |   |    |    |    |    |    |           |        |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a ✓    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 28674 ✓     | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A ✓       | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES                | 180801 ✓    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750811 ✓    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 ✓ | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         | ✓      |
|     |  |             |        |   |    |    |    |    |    |           |        |

LEGEND

|   |                     |
|---|---------------------|
| S | STAND BY (NA)       |
| T | TRANSIT/TRAVEL (NA) |
| Q | QUARANTINE          |

Prepared by:

Name: **DENY RISWANDI**  
Dated: **18/2/21**

Approved by:

Name: **HERU HENDARDI**  
Dated: **18 Feb 2021**



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periode : 1st Week of Feb 2021


**PERSONNEL**


| No. | Name                         | Designation           | Condition | Feb-21 |   |   |   |   |   |   | Total Day                           | Remark |
|-----|------------------------------|-----------------------|-----------|--------|---|---|---|---|---|---|-------------------------------------|--------|
|     |                              |                       |           | 1      | 2 | 3 | 4 | 5 | 6 | 7 |                                     |        |
| 1   | DENY RISWANDI ✓              | SPV                   | Operation | /      |   |   |   |   |   | T | Personal Mobilization Batam-Karimun |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 2   | TONI ANDRIAN ✓               | INSP-MD PCN           | Operation | /      |   |   |   |   |   | T |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 2   | FORSANTO TAMBUN ✓            | INSP-RI PCN           | Operation | /      |   |   |   |   |   | T |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 3   | AHMAD ROISUS SYIFA' ✓        | INSP-RSO              | Operation | /      |   |   |   |   |   | T |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 4   | GEGEN A. HUTASOIT ✓          | INSP-AR               | Operation | /      |   |   |   |   |   | T |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 5   | PETRUS HARRY N. NAINGGOLAN ✓ | INSP-OR               | Operation | /      |   |   |   |   |   | T |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 6   | RUSDY ANAS ✓                 | INSP-OR               | Operation | /      |   |   |   |   |   | - |                                     |        |
|     |                              |                       | Standby   |        |   |   |   |   |   |   |                                     |        |
| 7   | CANDRA RETNANING AYU ✓       | Project Control Admin | Operation | /      |   |   |   |   |   | T |                                     |        |

**EQUIPMENT SUMMARY**

| No. | DESCRIPTION  | S/N         | Condition | Feb-21 |   |   |   |   |   |   | Total Day                            | Remark |
|-----|--|-------------|-----------|--------|---|---|---|---|---|---|--------------------------------------|--------|
|     |  |             |           | 1      | 2 | 3 | 4 | 5 | 6 | 7 |                                      |        |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785 ✓     | T         | /      |   |   |   |   |   |   | Equipment Mobilization Batam-Karimun |        |
|     |  | 579679 ✓    | T         | /      |   |   |   |   |   |   |                                      |        |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a ✓    | T         | /      |   |   |   |   |   |   |                                      |        |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 29674 ✓     | T         | /      |   |   |   |   |   |   |                                      |        |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A         | T         | /      |   |   |   |   |   |   |                                      |        |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES                | 180801 ✓    | T         | /      |   |   |   |   |   |   |                                      |        |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611 ✓    | T         | /      |   |   |   |   |   |   |                                      |        |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 ✓ | T         | /      |   |   |   |   |   |   |                                      |        |

|                       |
|-----------------------|
| <b>LEGEND</b>         |
| S STAND BY (NA)       |
| T TRANSIT/TRAVEL (NA) |
| Q QUARANTINE          |

Prepared by:  Name: **DENY RISWANDI**  
 Dated: **18/2/21**

Approved by:  Name: **HERU HENDARDI**  
 Dated: **18 Feb 2021**



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periode : 2nd Week of FEB 2021

**FILM SUMMARY**

| No. | Name                    | Designation | Condition            | Feb-21 |    |    |    |    |    |    | Total Film | Remark                  |
|-----|-------------------------|-------------|----------------------|--------|----|----|----|----|----|----|------------|-------------------------|
|     |                         |             |                      | 8      | 9  | 10 | 11 | 12 | 13 | 14 |            |                         |
| 1   | 10X24CM PER FILM SIZE   |             | Operation<br>Standby |        | 19 | 22 | 29 | 36 | 25 | 21 | 152        | Include 1 thio test/day |
| 2   | 10X40CM PER FILM SIZE   |             | Operation<br>Standby |        |    |    |    |    |    |    |            |                         |
| 3   | 7IN X 7IN PER FILM SIZE |             | Operation<br>Standby |        |    |    |    |    |    |    |            |                         |

**LEGEND**

|   |                     |
|---|---------------------|
| S | STAND BY (NA)       |
| T | TRANSIT/TRAVEL (NA) |
| Q | QUARANTINE          |
| O | OPERATION           |

Prepared by:

Approved by:

|   |   |
|---|---|
| Name : <i>Devi Kusumaningrum</i><br>Dated: <i>18/2/21</i> | Name : <i>Hera Hendriani</i><br>Dated: <i>18 Feb 2021</i> |
|---|---|





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Ofshore T&I  
 swz

Periode : 3rd Week of FEB 2021

FILM SUMMARY

| No. | Name                    | Designation | Condition | Feb-21 |    |    |    |    |    | Total Film | Remark |                           |
|-----|-------------------------|-------------|-----------|--------|----|----|----|----|----|------------|--------|---------------------------|
|     |                         |             |           | 15     | 16 | 17 | 18 | 19 | 20 |            |        | 21                        |
| 1   | 10X24CM PER FILM SIZE   |             | Operation | 8      |    | 19 | 25 | 10 | 10 | 19         | 91     | Include 1 thio test/day ✓ |
|     |                         |             | Standby   |        |    |    |    |    |    |            |        |                           |
| 2   | 10X40CM PER FILM SIZE   |             | Operation |        |    |    |    |    |    |            |        |                           |
|     |                         |             | Standby   |        |    |    |    |    |    |            |        |                           |
| 3   | 7IN X 7IN PER FILM SIZE |             | Operation |        |    |    |    |    |    |            |        |                           |
|     |                         |             | Standby   |        |    |    |    |    |    |            |        |                           |

| LEGEND |                     |
|--------|---------------------|
| S      | STAND BY (NA)       |
| T      | TRANSIT/TRAVEL (NA) |
| Q      | QUARANTINE          |
| O      | OPERATION           |

|   |  |
|---|--|
| Prepared by: <br>Name : BENY R.<br>Dated: 25/2/21. | Approved by: <br>Name : HERU HENDARDI<br>Dated: 25 Feb 2021 |
|---|--|



PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET

BP Tangguh Expansion Project Offshore EPCI

NDT Services-Offshore T&I

sw2



Periode

: 2st Week of FEB 2021

FILM SUMMARY

| No. | Name                    | Designation | Condition | Feb-21 |    |    |    |    |    |    | Total Film | Remark                  |
|-----|-------------------------|-------------|-----------|--------|----|----|----|----|----|----|------------|-------------------------|
|     |                         |             |           | 22     | 23 | 24 | 25 | 26 | 27 | 28 |            |                         |
| 1   | 10X24CM PER FILM SIZE   |             | Operation | 19     | 46 | 19 |    |    |    |    | 84         | Include 1 thio test/day |
|     |                         |             | Standby   |        |    |    |    |    |    |    |            |                         |
| 2   | 10X40CM PER FILM SIZE   |             | Operation |        |    |    |    |    |    |    |            |                         |
|     |                         |             | Standby   |        |    |    |    |    |    |    |            |                         |
| 3   | 7IN X 7IN PER FILM SIZE |             | Operation |        |    |    |    |    |    |    |            |                         |
|     |                         |             | Standby   |        |    |    |    |    |    |    |            |                         |

| LEGEND |                     |
|--------|---------------------|
| S      | STAND BY (NA)       |
| T      | TRANSIT/TRAVEL (NA) |
| Q      | QUARANTINE          |
| O      | OPERATION           |

|  |  |
|--|--|
| Prepared by:   | Approved by:   |
| <br>Name : Candra R. Ayu<br>Dated: | <br>Name : HERU HENDARDI<br>Dated: 22 Feb 2021 |



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 4th Week of FEB 2021

**PERSONNEL**

| No. | Name                         | Designation           | Condition | Feb-21 |    |    |    |    |    |    | Total Day | Remark |  |
|-----|------------------------------|-----------------------|-----------|--------|----|----|----|----|----|----|-----------|--------|--|
|     |                              |                       |           | 22     | 23 | 24 | 25 | 26 | 27 | 28 |           |        |  |
| 1   | DENY RISWANDI ✓              | SPV                   | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    | 1  | 1  | 1  | 3         |        |  |
| 2   | TONY ANDRIAN ✓               | INSP-MD PCN           | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |
| 3   | FORSANTO TAMBUN ✓            | INSP-RI PCN           | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |
| 4   | AHMAD ROISUS SYIFA' ✓        | INSP-RSO              | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |
| 6   | GEGEN A. HUTASOIT ✓          | INSP-AR               | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |
| 6   | PETRUS HARRY N. NAINGGOLAN ✓ | INSP-CR               | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |
| 7   | CANDRA RETNANING AYU ✓       | Project Control Admin | Operation | 1      | 1  | 1  | 1  |    |    |    |           | 4      |  |
|     |                              |                       | Standby   |        |    |    |    |    | 1  | 1  | 1         | 3      |  |

**EQUIPMENT SUMMARY**

| No. | DESCRIPTION  | S/N       | Feb-21 |    |    |    |    |    |    | Total Day | Remark |  |
|-----|--|-----------|--------|----|----|----|----|----|----|-----------|--------|--|
|     |  |           | 22     | 23 | 24 | 25 | 26 | 27 | 28 |           |        |  |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
|     |  | 579679    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 29674     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A       | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES                | 180801    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |  |

|                         |
|-------------------------|
| <b>LEGEND</b>           |
| S   STAND BY (NA)       |
| T   TRANSIT/TRAVEL (NA) |
| Q   QUARANTINE          |
| O   OPERATION           |

|                                    |  |
|------------------------------------|--|
| Prepared by:                       | Approved by:                                   |
| <br>Name : Candra R. Ayu<br>Dated: | <br>Name : HERU HENDARDI<br>Dated: 29 Feb 2021 |



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 3rd Week of FEB 2021

**PERSONNEL**

| No. | Name                         | Designation           | Condition | Feb-21 |    |    |    |    |    |    | Total Day | Remark |   |
|-----|------------------------------|-----------------------|-----------|--------|----|----|----|----|----|----|-----------|--------|---|
|     |                              |                       |           | 15     | 16 | 17 | 18 | 19 | 20 | 21 |           |        |   |
| 1   | DENY RISWANDI ✓              | SPV                   | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 2   | TONY ANDRIAN ✓               | INSP-MD PCN           | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 3   | FORSANTO TAMBUN ✓            | INSP-RI PCN           | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 4   | AHMAD ROISUS SYIFA' ✓        | INSP-RSO              | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 5   | GEGEN A. HUTASOIT ✓          | INSP-AR               | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 6   | PETRUS HARRY N. NAINGGOLAN ✓ | INSP-OR               | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |
| 7   | CANDRA RETNANING AYU ✓       | Project Control Admin | Operation | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |                              |                       | Standby   |        |    |    |    |    |    |    |           | 0      |   |

**EQUIPMENT SUMMARY**

| No. | DESCRIPTION  | S/N       | Feb-21 |    |    |    |    |    |    | Total Day | Remark |   |
|-----|--|-----------|--------|----|----|----|----|----|----|-----------|--------|---|
|     |  |           | 15     | 16 | 17 | 18 | 19 | 20 | 21 |           |        |   |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
|     |  | 579679    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |   |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 29874     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A       | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES                | 180801    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      | ✓ |

**LEGEND**

|   |                     |
|---|---------------------|
| S | STAND BY (NA)       |
| T | TRANSIT/TRAVEL (NA) |
| Q | QUARANTINE          |
| O | OPERATION           |

Prepared by:

*[Signature]*  
 Name :  
 Dated: Candira R. Ayu

Approved by:

*[Signature]*  
 Name :  
 Dated: HERA HENDANI  
 22 Feb 2021



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periods : 1st Week of MAR 2021

**PERSONNEL**

| No. | Name                       | Designation           | Condition | Mar-21 |   |   |   |   |   |   | Total Day | Remark |  |
|-----|----------------------------|-----------------------|-----------|--------|---|---|---|---|---|---|-----------|--------|--|
|     |                            |                       |           | 1      | 2 | 3 | 4 | 5 | 6 | 7 |           |        |  |
| 1   | DENY RISWANDI              | SPV                   | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 2   | TONY ANDRIAN               | INSP-MD PCN           | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 3   | FORSANTO TAMBUN            | INSP-RI PCN           | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 4   | AHMAD ROISUS SYIFA'        | INSP-RSO              | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 5   | GEGEN A. HUTASOIT          | INSP-AR               | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 6   | PETRUS HARRY N. NAINGGOLAN | INSP-OR               | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 7   | CANDRA RETNANING AYU       | Project Control Admin | Operation |        |   |   |   |   |   |   |           | 7      |  |
|     |                            |                       | Standby   | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |

**EQUIPMENT SUMMARY**

| No. | DESCRIPTION  | S/N       | Mar-21 |   |   |   |   |   |   | Total Day | Remark |  |
|-----|--|-----------|--------|---|---|---|---|---|---|-----------|--------|--|
|     |  |           | 1      | 2 | 3 | 4 | 5 | 6 | 7 |           |        |  |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785     | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
|     |  | 579679    | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         |        |  |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a    | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 26674     | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A       | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UC) & ACCESSORIES                 | 180801    | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611    | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 | 1      | 1 | 1 | 1 | 1 | 1 | 1 | 1         | 7      |  |

| LEGEND |                     |
|--------|---------------------|
| S      | STAND BY (NA)       |
| T      | TRANSIT/TRAVEL (NA) |
| Q      | QUARANTINE          |
| O      | OPERATION           |

|                      |                                    |
|----------------------|------------------------------------|
| Prepared by:         | Approved by:                       |
| <i>[Signature]</i>   | <i>[Signature]</i> 18/ 2021<br>103 |
| Name : Candra R. Ayu | Name : Heru Hendardi               |
| Dated:               | Dated:                             |





**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Taranguh Expansion Project Offshore EPCI  
 NDT Services-Offshore T&I

Periode : 2nd Week of MAR 2021

**PERSONNEL**

| No. | Name                       | Designation           | Condition | Mar-21 |   |    |    |    |    |    | Total Day | Remark |
|-----|----------------------------|-----------------------|-----------|--------|---|----|----|----|----|----|-----------|--------|
|     |                            |                       |           | 8      | 9 | 10 | 11 | 12 | 13 | 14 |           |        |
| 1   | DENY RISWANDI              | SPV                   | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 2   | TONY ANDRIAN               | INSP-MD PCN           | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 3   | FORSANTO TAMBUN            | INSP-RI PCN           | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 4   | AHMAD ROISUS SYIFA'        | INSP-RSO              | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 5   | GEGEN A. HUTASOIT          | INSP-AR               | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 6   | PETRUS HARRY N. NAINGGOLAN | INSP-OR               | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |
| 7   | CANDRA RETNANING AYU       | Project Control Admin | Operation | 1      |   | 1  |    | 1  | 1  | 1  | 5         |        |
|     |                            |                       | Standby   |        | 1 |    | 1  |    |    |    | 2         |        |

**EQUIPMENT SUMMARY**

| No. | DESCRIPTION  | S/N       | Mar-21 |   |    |    |    |    |    | Total Day | Remark |
|-----|--|-----------|--------|---|----|----|----|----|----|-----------|--------|
|     |  |           | 8      | 9 | 10 | 11 | 12 | 13 | 14 |           |        |
| 1   | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785     | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
|     |  | 579679    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 2   | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 3   | MPI AC YOKE METHOD FACILITIES AND ACC                                | 29674     | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 4   | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A       | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 5   | PORTABLE DIGITAL HARDNESS TESTING (UC) & ACCESSORIES                 | 160801    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 6   | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611    | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |
| 7   | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 | 1      | 1 | 1  | 1  | 1  | 1  | 1  | 7         |        |

| LEGEND |                     |
|--------|---------------------|
| S      | STAND BY (NA)       |
| T      | TRANSIT/TRAVEL (NA) |
| Q      | QUARANTINE          |
| O      | OPERATION           |

|              |                    |              |                               |
|--------------|--------------------|--------------|-------------------------------|
| Prepared by: | <i>[Signature]</i> | Approved by: | <i>[Signature]</i> 18/03/2021 |
| Name :       | Candra R. Ayu.     | Name :       | HERU HENDARI                  |
| Dated:       |                    | Dated:       |                               |



**PT. INSPECTINDO SINERGI PERSADA**  
**SERVICE TIMESHEET**  
 BP Tangguh Expansion Project Offshore EPCI  
 NDT Services-Offshore TMI

Periode : 3rd Week of MAR 2021



**PERSONNEL**

| No | Name                       | Designation           | Condition | Mar-21 |    |    |    |    |    |    | Total Day | Remark |  |
|----|----------------------------|-----------------------|-----------|--------|----|----|----|----|----|----|-----------|--------|--|
|    |                            |                       |           | 16     | 16 | 17 | 18 | 18 | 20 | 21 |           |        |  |
| 1  | DENY RISWANDI              | SPV                   | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 2  | TONY ANDRIAN               | INSP-MD PCN           | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 3  | FORSANTO TAMBUN            | INSP-RI PCN           | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 4  | AHMAD ROISUS SYIFA'        | INSP-RSO              | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 5  | GEGEN A. HUTASOIT          | INSP-AR               | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 6  | PETRUS HARRY N. NAINGGOLAN | INSP-OR               | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |
| 7  | CANDRA RETNANING AYU       | Project Control Admin | Operation | 1      |    | 1  | 1  | 1  | 1  | 1  | 1         | 6      |  |
|    |                            |                       | Standby   |        | 1  |    |    |    |    |    |           | 1      |  |

**EQUIPMENT SUMMARY**

| No | DESCRIPTION  | S/N       | Mar-21 |    |    |    |    |    |    | Total Day | Remark |
|----|--|-----------|--------|----|----|----|----|----|----|-----------|--------|
|    |  |           | 16     | 16 | 17 | 18 | 18 | 20 | 21 |           |        |
| 1  | EXTERNAL XRAY FACILITY (DIRECTIONAL)                                 | 41785     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
|    |  | 579679    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 2  | MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES | 11770a    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 3  | MPI AC YOKE METHOD FACILITIES AND ACC                                | 29674     | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 4  | DYE PENETRANT METHOD AND ACCESSORIES                                 | N/A       | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 5  | PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES                | 180601    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 6  | PMI XRF EQUIPMENT AND ACCESSORIES                                    | 750611    | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |
| 7  | PORTABLE FERRITE TESTING EQUIPMENT                                   | 100014779 | 1      | 1  | 1  | 1  | 1  | 1  | 1  | 1         | 7      |

|                       |
|-----------------------|
| <b>LEGEND</b>         |
| S STAND BY (NA)       |
| T TRANSIT/TRAVEL (NA) |
| Q QUARANTINE          |
| O OPERATION           |

|   |   |
|---|---|
| Prepared by:<br><br>Name : Candra. R. Ayu.<br>Dated: | Approved by:<br><br>Name : Heru Hendam.<br>Dated: 18/03 2021 |
|---|---|