

Inspection Services

Periode : 15 s.d. 21 January 2024

No.	Descriptions	UOM	January 2024							Total	Job Description	
			15	16	17	18	19	20	21			
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	1	7	Monday (15-01-24) 1. Radiography Test Bending Line ESP Matra C 11 Ø 2" = 16 Joint (32 Sheets) ✓ Ø 3" = 4 Joint (12 Sheets) ✓ 2. Penetrant Test Bending Line ESP Matra C 11 = 10 Joint ✓
2	Jasa Dye Penetrant Test	Joints	10		9				1		20	
3	Jasa Ultrasonic Test	Days									0	
4	Jasa Magnetic Particle Test	Days									0	Tuesday (16-01-24) 1. Radiography Test Flowline Soka H3 Ø 2" = 13 Joint (26 Sheets) ✓
5	Jasa Holiday Test	Days									0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU									0	Wednesday (17-01-24) 1. Radiography Test Bending Line ESP Matra C 11 Ø 2" = 8 Joint (15 Sheets), Ø 2,5" = 1 Joint (2 Sheets) ✓ 2. Radiography Test Ibul Optimization Phase 2 Ø 2" = 3 Joint (6 Sheets), Ø 3" = 5 Joint (15 Sheets) ✓ Ø 4" = 3 Joint (9 Sheets), Ø 6" = 2 Joint (6 Sheets) ✓ 3. Penetrant Test Ibul Optimization Phase 2 = 9 Joint ✓
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU									0	
8	Hydrotest Piping system dalam station	AU									0	
9	Jasa Sewa Perahu Motor	Days									0	

Consumable Usage Summary

No.	DESCRIPTION	UOM	January 2024							Total	Job Description
			15	16	17	18	19	20	21		
1	Film 4x10"	EA	44	26	53	0	20	21	12	176	Thursday (18-01-24) 1. Radiography Test : Standby Waiting Request for Radiography ✓
2	Film 4x15"	EA	0	0	0	0	3	3	0	6	

Personnel

No.	Name	Position	Working Period	Remarks	Job Description
1	Zulfi Irfandi	Site Coordinator	15 - 21 January 2024	7 Days	Saturday (20-01-24) 1. Radiography Test Ibul Optimization Phase 2 Ø 3" = 2 Joint (6 Sheets) ✓ Ø 4" = 5 Joint (15 Sheets) ✓ Ø 8" = 1 Joint (3 Sheets) ✓ 2. Penetrant Test Ibul Optimization Phase 2 = 1 Joint ✓
2	Forsanto Tambun	AR / MTPT Lev II	15 - 21 January 2024	7 Days	
3	Nauval Iqbal	PPR	15 - 21 January 2024	7 Days	
4	Bayu Prasetyo	OR / MTPT Lev II	15 - 21 January 2024	7 Days	Sunday (21-01-24) 1. Radiography Test Ibul Optimization Phase 2 Ø 3" = 3 Joint (9 Sheets) ✓ Ø 4" = 1 Joint (3 Sheets) ✓
5	Ian Larsen	OR	15 - 21 January 2024	7 Days	
6	Adi Sulyanto	Driver	15 - 21 January 2024	7 Days	
7	Redi Alamsyah	Driver	15 - 21 January 2024	7 Days	
8	Muhammad Bayu	Project Admin	15 - 21 January 2024	7 Days	


Prepared by:



Name : Zulfi Irfandi

Dated : 21-Jan-24

Approved by:



Name : Dodi S / Yayan S / Joko T

Dated : 24/01/24

Inspection Services

No.	Descriptions	UOM	January 2024							Total	Job Description
			22	23	24	25	26	27	28		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	1. Radiography Test : Standby Waiting Request for Radiography ✓
2	Jasa Dye Penetrant Test	Joints		10		4			2	16	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	1. Radiography Test Ibul Optimization Phase 2 Ø 1/2" = 1 Joint (2 Sheets) ✓ Ø 1" = 13 Joint (26 Sheets) ✓ Ø 2" = 5 Joint (10 Sheets) ✓
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	2. Penetrant Test Ibul Optimization Phase 2 = 10 Joint ✓
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0	
8	Hydrotest Piping system dalam station	AU								0	1. Radiography Test Ibul Optimization Phase 2 Ø 8" = 3 Joint (9 Sheets) ✓
9	Jasa Sewa Perahu Motor	Days								0	

Consumable Usage Summary

No.	DESCRIPTION	UOM	January 2024							Total	Job Description	
			22	23	24	25	26	27	28			
1	Film 4x10"	EA	0	38	0	6	0	0	0	16	60	1. Radiography Test Ibul Optimization Phase 2 Ø 1" = 3 Joint (6 Sheets) ✓ Ø 8" = 1 Joint (2 Sheets) ✓ 2. Penetrant Test Ibul Optimization Phase 2 = 2 Joint ✓ 3. Penetrant Test Spool On Skid Separator 105 Ibul = 2 Joint ✓
2	Film 4x15"	EA	0	0	9	2	0	0	0	0	11	

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	Site Coordinator	22 - 28 January 2024	7 Days
2	Forsanto Tambun	AR / MTPT Lev II	22 - 28 January 2024	7 Days
3	Nauval Iqbal	PPR	22 January 2024	1 Days
4	Muhammad Irfangi	PPR	22 - 28 January 2024	7 Days
5	Bayu Prasetyo	OR / MTPT Lev II	22 - 28 January 2024	7 Days
6	Ian Larsen	OR	22 - 28 January 2024	7 Days
7	Adi Suliyanto	Driver	22 - 28 January 2024	7 Days
8	Grendi Pajiro	Driver	22 - 28 January 2024	7 Days

Prepared by:



Name : Zulfi Irfandi

Dated : 28-Jan-24

Approved by:



Name : Dodi S / Yayan S / Joko T

Dated :