



PT. INSPEKTINDO SINERGI PERSADA

WEEKLY TIMESHEET

PT. Medco E & P

Contract Number : 3510007418

Location : SSB West & East

Inspection Services

No.	Descriptions	UOM	Maret 2023							Total
			20	21	22	23	24	25	26	
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7
2	Jasa Dye Penetrant Test	Joints			4		2		2	8
3	Jasa Ultrasonic Test	Days								0
4	Jasa Magnetic Particle Test	Days								0
5	Jasa Holiday Test	Days								0
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0
8	Hydrotest Piping system dalam station	AU								0
9	Jasa Sewa Perahu Motor	Days								0

Consumable Usage Summary

No.	Descriptions	UOM	Maret 2023							Total
			20	21	22	23	24	25	26	
1	Film 4x10"	EA	0	0	0	0	6	0	0	6
2	Film 4x15"	EA	0	0	0	0	0	0	0	0

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	SITE COORDINATOR	20 - 26 Maret 2023	7 Days
2	Andy Antony	AR / MTPT Lev II	20 - 26 Maret 2023	7 Days
3	M. Irfangi	PPR	20 - 26 Maret 2023	7 Days
4	Bayu Prasetyo	OR / MTPT Lev II	20 - 26 Maret 2023	7 Days
5	Petrus Harry N	OR	20 - 26 Maret 2023	7 Days
6	Grendi Pajiro	Driver	20 - 26 Maret 2023	7 Days

Prepared by:

Name : Zulfi Irfandi

Dated : 26 Maret 2023

Approved by:

Name : Dodi.S / Yayan.S

Dated :



PT. INSPEKTINDO SINERGI PERSADA

WEEKLY TIMESHEET

PT. Medco E & P

Contract Number : 3510007418

Location : SSB West & East

Inspection Services

No.	Descriptions	UOM	Maret 2023						Total
			27	28	29	30	31		
1	Jasa Radiografi Test	Days	1	1	1	1	1		5
2	Jasa Dye Penetrant Test	Joints							0
3	Jasa Ultrasonic Test	Days							0
4	Jasa Magnetic Particle Test	Days							0
5	Jasa Holiday Test	Days							0
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU							0
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU							0
8	Hydrotest Piping system dalam station	AU							0
9	Jasa Sewa Perahu Motor	Days							0

Consumable Usage Summary

No.	Descriptions	UOM	Maret 2023						Total
			27	28	29	30	31		
1	Film 4x10"	EA	0	0	0	0	0		0
2	Film 4x15"	EA	0	0	0	0	0		0

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	SITE COORDINATOR	27 - 31 Maret 2023	5 Days
2	Andy Antony	AR / MTPT Lev II	27 - 31 Maret 2023	5 Days
3	M. Irfangi	PPR	27 - 31 Maret 2023	5 Days
4	Bayu Prasetyo	OR / MTPT Lev II	27 - 31 Maret 2023	5 Days
5	Petrus Harry N	OR	27 - 31 Maret 2023	5 Days
6	Dedek Candra P	Driver	27 - 31 Maret 2023	5 Days

Prepared by:

Name : Zulfi Irfandi

Dated : 31 Maret 2023

Approved by:

Name : Dodi.S / Yayan.S

Dated :