



PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET PDON

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Periode : Juli 2023

Inspection Services

No.	Descriptions	UOM	Jul-23							Total		Job Description	
			17	18	19	20	21	22	23				
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	Monday	STANBY	
2	Jasa Dye Penetrant Test	Joints		1		4			8	13			
3	Jasa Ultrasonic Test	Days								0			
4	Jasa Magnetic Particle Test	Days								0	Tuesday	PRODUKSI: DPI in WORKSHOP TRIKASA	
5	Jasa Holiday Test	Days								0			
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0			
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0	Wednesday	STANBY	
8	Hydrotest Piping system dalam station	AU								0			
9	Jasa Sewa Perahu Motor	Days								0			
Consumable Usage Summary												Thursday	PRODUKSI : RT in WORKSHOP M12 Spool manifold PRODUKSI : DPI Pipeline Spool Jumper Manipol
No.	DESCRIPTION	UOM	Jul-23							Total			
17	18	19	20	21	22	23							
1	Film 4x10"	EA	0	0	0	3	0	0	0	3	Friday	STANBY	
2	Film 4x15"	EA											
Personnel												Saturday	STANBY
No.	Name	Position	Working Period	Remarks									
1	Doni Katmel Sitanggang	COORDINATOR	17 Juli 2023 - 23 Juli 2023	7 Day									
2	Muhammad Fahmi	AR	17 Juli 2023 - 23 Juli 2023	7 Day									
3	Ahmad Zulfikri	OR	17 Juli 2023 - 23 Juli 2023	7 Day									
4	Ida Ukhriza Umami	PPR	17 Juli 2023 - 23 Juli 2023	7 Day									
5	Ian Larsen	OR	17 Juli 2023 - 23 Juli 2023	7 Day	Sunday	PRODUKSI : DPI in Sungai Hambalat Trunkline Gas 4"							

Prepared by:

Name : DONI KATMEL

Date: 24 Juli 2023



Approved by:

*[Signature]*  
Name : Yudi Pranadita / Iwan Iswandi

Date: 12.08.2023



PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET PDON

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Periode : Juli 2023

Inspection Services

No.	Descriptions	UOM	Jun-23							Total	Job Description
			24	25	26	27	28	29	30		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	Monday DPI: Interface Mamburungan Upgrading Flare Sistem
2	Jasa Dye Penetrant Test	Joints	14	7						21	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	Tuesday RT in WORKSHOP TRIKASA MAMBURUNGAN UPGRADING (M12 STATION) DPI IN WORKSHOP TRIKASA MAMBURUNGAN UPGRADING (M12 STATION)
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	Wednesday STANBY
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	Thursday PRODUKSI : RT in M12 SPOOL MBR 29
Consumable Usage Summary											
No.	DESCRIPTION	UOM	Jun-23							Total	Friday PRODUKSI : RT in M12 SPOOL MBR 29
24	25	26	27	28	29	30					
1	Film 4x10"	EA	0	7	0	9	6	0	0	22	
2	Film 4x15"	EA	0	0	0	0	0	0	0	0	
Personnel											
No.	Name	Position	Working Period		Remarks	Saturday STANBY					
24	25	26	27	28							
1	Doni Katmel Sitanggang	COORDINATOR	24 Juli 2023 - 30 Juli 2023		7 Day						
2	Muhammad Fahmi	AR	24 Juli 2023 - 30 Juli 2023		7 Day						
3	Ahmad Zulfikri	OR	24 Juli 2023 - 30 Juli 2023		7 Day						
4	Ida Ukhriza Umami	PPR	24 Juli 2023 - 30 Juli 2023		7 Day						
5	Ian Larsen	OR	24 Juli 2023 - 30 Juli 2023		7 Day						
						Sunday STANBY					

Prepared by:

Name : DONI KATMEL

Date: 31 Juli 2023



Approved by:

AJ  
Name : Yudi Pranadita / Iwan Iswandi  
Date: 12.08.2023

PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET PDON

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Inspection Services

Periode : Juli 2023

No.	Descriptions	UOM	Jun-23							Total		Job Description
			31									
1	Jasa Radiografi Test	Days	1							1	Monday	RT in Workshop Trikasa M05 BYPASS PROJECT (M12 STATION) <b>WOWS</b> :CLAMP WELD HEAD SUMUR BENGAWAN 1
2	Jasa Dye Penetrant Test	Joints	16							16		
3	Jasa Ultrasonic Test	Days								0		
4	Jasa Magnetic Particle Test	Days								0	Tuesday	
5	Jasa Holiday Test	Days								0		
6	Jasa Hydrottest Pipeline/Flowline <i>* Prehydrottest dilakukan oleh Perusahaan</i>	AU								0	Wednesday	
7	Jasa Hydrottest Pipeline/Flowline <i>* Prehydrottest dilakukan oleh Kontraktor</i>	AU								0		
8	Hydrottest Piping system dalam station	AU								0		
9	Jasa Sewa Perahu Motor	Days								0	Thursday	
Consumable Usage Summary												
No.	DESCRIPTION	UOM	Jun-23							Total		
			31									
1	Film 4x10"	EA	18							18	Friday	
2	Film 4x15"	EA								0		
Personnel											Saturday	
No.	Name	Position	Working Period	Remarks								
1	Doni Katmel Sitanggang	COORDINATOR	31 Juli 2023	1 Day								
2	Muhammad Fahmi	AR	31 Juli 2023	1 Day								
3	Ahmad Zulfikri	OR	31 Juli 2023	1 Day								
4	Ida Ukhriza Umami	PPR	31 Juli 2023	1 Day								
5	Ian Larsen					Sunday						

Prepared by:

Name : DONI KATMEL

Date: 26 Juni 2023



Approved by:

AP

Name : Yudi Pranadita / Iwan Iswandi

Date: 12.08.2023



**PT. INSPEKTINDO SINERGI PERSADA**

**SERVICE TIMESHEET PDON**

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Periode : Agustus 2023

Inspection Services

No.	Descriptions	UOM	Aug-23						Total	Job Description
			1	2	3	4	5	6		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	6	RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION DPI in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION..
2	Jasa Dye Penetrant Test	Joints		6				6	12	
3	Jasa Ultrasonic Test	Days							0	
4	Jasa Magnetic Particle Test	Days							0	
5	Jasa Holiday Test	Days							0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU							0	
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU							0	
8	Hydrotest Piping system dalam station	AU							0	
9	Jasa Sewa Perahu Motor	Days							0	
<b>Consumable Usage Summary</b>										
No.	DESCRIPTION	UOM	Aug-23						Total	Job Description
			1	2	3	4	5	6		
1	Film 4x10"	EA	21	6	18	18	12	18	93	RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
2	Film 4x15"	EA	0	0	0	0	0	0	0	
<b>Personnel</b>										
No.	Name	Position	Working Period		Remarks					
1	Doni Katmel Sitanggang	COORDINATOR / PPR	01 - 06 Agustus 2023		6 Day	RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION				
2	Muhammad Fahmi	AR	01 - 06 Agustus 2023		6 Day					
3	Ida Ukhriza Umami	PPR	01 - 06 Agustus 2023		6 Day					
4	Ian Larsen	OR	01 - 06 Agustus 2023		6 Day					
						RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION DPI in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION..				

Prepared by:



Name : DONI KATMEL

Date: 07 Agustus 2023

Approved by:

Name : Iwan Iswandi / Yudi Pranadita

Date:



PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET PDON

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Periode : Agustus 2023

Inspection Services

No.	Descriptions	UOM	Aug-23							Total	Job Description
			7	8	9	10	11	12	13		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	Monday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
2	Jasa Dye Penetrant Test	Joints				18		20	6	44	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	Tuesday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	Wednesday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	Thursday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION <b>PRODUKSI</b> : DPI in STATION M12
<b>Consumable Usage Summary</b>											
No.	DESCRIPTION	UOM	Aug-23							Total	Friday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
			7	8	9	10	11	12	13		
1	Film 4x10"	EA	15	15	16	15	24	10	15	110	
2	Film 4x15"	EA	0	0	0	0	0	0	0	0	Saturday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION <b>PRODUKSI</b> : DPI in STATION M12 BENGAWAN STAND SUPPORT WELLHEAD
<b>Personnel</b>											
No.	Name	Position	Working Period		Remarks	Sunday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION DPI in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION..					
1	Doni Katmel Sitanggang	COORDINATOR /PPR	07 - 13 Agustus 2023		7 Day						
2	Muhammad Fahmi	AR	07 - 13 Agustus 2023		7 Day						
3	Ida Ukhriza Umami	PPR	07 - 13 Agustus 2023		7 Day						
4	Ian Larsen	OR	07 - 13 Agustus 2023		7 Day						

Prepared by:

Name : DONI KATMEL

Date: 14 Agustus 2023



Approved by:

Name : Iwan Iswandi / Yudi Pranadita

Date:

PT. INSPEKTINDO SINERGI PERSADA

SERVICE TIMESHEET PDON

PT. Medco E & P

Contract Number : 3510007418

Location : TARAKAN BLOK

Inspection Services

Periode : Agustus 2023

No.	Descriptions	UOM	Aug-23							Total	Job Description
			14	15	16	17	18	19	20		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	Monday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION DPI in WORKSHOP TRIKASA M05 BYPASS PROJECT FOR M12 STATION
2	Jasa Dye Penetrant Test	Joints	6		98					104	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	Tuesday STANBY
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	Wednesday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT (M12 STATION) <b>PRODUKSI</b> : DPI CLAMP TRUNKLINE AMBALAT AND SUNGAI BUAYA SPOOL HYDROTEST CLAMP 6" & 4"
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	Thursday STANBY
<b>Consumable Usage Summary</b>											
No.	DESCRIPTION	UOM	Aug-23							Total	
			14	15	16	17	18	19	20		
1	Film 4x10"	EA	12	0	0	0	15	12	6	45	Friday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT (M12 STATION)
2	Film 4x15"	EA	0	0	0	0	0	0	0	0	
<b>Personnel</b>											
No.	Name	Position	Working Period		Remarks						
1	Doni Katmel Sitanggang	COORDINATOR	14 - 20 Agustus 2023		7 Day		Saturday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT (M12 STATION)				
2	Juli Purnomo	AR	14 - 20 Agustus 2023		7 Day						
3	Ida Ukhriza Umami	PPR	14 - 20 Agustus 2023		7 Day						
4	Ian Larsen	OR	14 - 20 Agustus 2023		7 Day						
							Sunday RT in WORKSHOP TRIKASA M05 BYPASS PROJECT (M12 STATION)				

Prepared by:

Name : DONI KATMEL

Date: 21 Agustus 2023



Approved by:

Name : Iwan Iswandi / Yudi Pranadita

Date: