

# WORK TIME SHEET

Employee Name: Sihar	RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia		PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time
Wednesday, 1 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Thursday, 2 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Friday, 3 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Saturday, 4 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Sunday, 5 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Monday, 6 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Tuesday, 7 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Wednesday, 8 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Thursday, 9 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Friday, 10 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Saturday, 11 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Sunday, 12 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Monday, 13 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Tuesday, 14 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Wednesday, 15 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Thursday, 16 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Friday, 17 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Saturday, 18 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Sunday, 19 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Monday, 20 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Tuesday, 21 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Wednesday, 22 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Thursday, 23 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Friday, 24 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Saturday, 25 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Sunday, 26 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00
Monday, 27 May '24	Tool preparation, maintenance & installation Ballast Pump	07.00	19.00

**PT. RIGSPEK PERKASA**

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

**Tel** : +62 (0) 778 324747 / 324749

**Fax** : +62 (0) 778 321338

**Email** : sales@rigspekperkasa.com

**Website** : www.rigspekperkasa.com



**Consumable Material Usage**

Date & Day	Material Usage and Quantity	Remark
01 ~ 27 May 2024	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	8 Units

Client Signature : \_\_\_\_\_ Date : \_\_\_\_\_  
 Name : \_\_\_\_\_  
 Company : PT SAIPEM INDONESIA



Employee Signature : \_\_\_\_\_

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.

**PT. RIGSPEK PERKASA**

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Management System  
ISO 9001:2015  
www.tuv.com  
ID 9105063234

