



PT. INSPEKTINDO SINERGI PERSADA
SERVICE TIMESHEET PDON
PT. Medco E & P
Contract Number : 3510007418
Location : Rimau Blok

Periode : **Aug-23**


No.	Descriptions	UOM	Aug-23							Total	Job Description
			21	22	23	24	25	26	27		
1	Jasa Radiografi Test	Days								0	Monday 1. Prepare PTW hydrotest 2. Support filling water new spool line kaji pengbuan with team medco
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	Tuesday 1. Preparation equipment for hydrotest 2. Conduct hydrotesting line kaji pengbuan 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	Wednesday 1. report hydrotesting line kaji-pengbuan & closing ptw
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU	1	1	1					3	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	Thursday Friday Saturday Sunday
Consumable Usage Summary											
No.	DESCRIPTION	UOM	Aug-23							Total	
1	Film 4x10"	EA								0	
2	Film 4x15"	EA								0	
Personnel											
No.	Name	Position	Working Period		Remarks						
1	AKHSANUL IRBAI	TEKNISI	Aug 21-Aug 22, 2023		3 Day						
2	MUHAMMAD FHADLY	TEKNISI	Aug 21-Aug 22, 2023		3 Day						
3											
4											
5											

Prepared by:

Approved by:



Name: FITER RONALD
COORDINATOR


Name : Teddy
Lead of PAR Dept - Rimau Blok
 4/9/23



Inspection Services

PT. INSPEKTINDO SINERGI PERSADA
 SERVICE TIMESHEET PDON
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok

Periode : Sep-23

No.	Descriptions	UOM	Sep-23			Total	Job Description
			1	2	3		
1	Jasa Radiografi Test	Days				0	Monday
2	Jasa Dye Penetrant Test	Joints				0	
3	Jasa Ultrasonic Test	Days				0	
4	Jasa Magnetic Particle Test	Days				0	Tuesday
5	Jasa Holiday Test	Days				0	
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU				0	Wednesday
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU	1	1	1	3	
8	Hydrotest Piping system dalam station	AU				0	
9	Jasa Sewa Perahu Motor	Days				0	Thursday
Consumable Usage Summary							
No.	DESCRIPTION	UOM	Sep-23			Total	Friday
			1	2	3		
1	Film 4x10"	EA				0	1. Preparation equipment for hydrotest 2. Conduct hydrotesting line kaji pengabuan 3. Dismantle all equipment after hydrotest 4. Housekeeping area after hydrotest
2	Film 4x15"	EA				0	
Personnel							Reporting after hydrotesting for Spool Line Kaji - Pengabuan & Closing PTW after Hydrotest
No.	Name	Position	Working Period	Remarks			
1	AKHSANUL IRBAI	TEKNISI	Sep 01-Sep 03, 2023	3 Day		Saturday	
2	MUHAMMAD FHADLY	TEKNISI	Sep 01-Sep 03, 2023	3 Day			
3							
4							
5							
							Sunday

Prepared by:

Approved by:

Name: FITER RONALD
 COORDINATOR

Name : Vedy MR
 Lead of PAR Dept - Rimau Blok
 2/9/23



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET PDON
PT. Medco E & P
Contract Number : 3510007418
Location : Rimau Blok

Periode : **Sep-23**

Inspection Services

No.	Descriptions	UOM	Sep-23							Total	Job Description
			4	5	6	7	8	9	10		
1	Jasa Radiografi Test	Days								0	1. Preparation equipment for hydrotest 2. Conduct hydrotesting Spool Pipe fuel Gas Scrubber 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0	
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU	1							1	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	
Consumable Usage Summary											
No.	DESCRIPTION	UOM	Sep-23							Total	
1	Film 4x10"	EA								0	
2	Film 4x15"	EA								0	
Personnel											
No.	Name	Position	Working Period	Remarks							
1	AKHSANUL IRBAI	TEKNISI	Sept 4-10, 2023	1 Day							
2	MUHAMMAD FHADLY	TEKNISI	Sept 4-10, 2023	1 Day							
3											
4											
5											


Prepared by:



PT INSPEKTINDO SINERGI PERSADA



Name: **FITER RONALD**
COORDINATOR

Approved by:



Name : **Ferry H.W / Willy**
Lead of PDON Dept - Rimau Blok

Periode : Sep-23

No.	Descriptions	UOM	Sep-23							Total	Job Description
			4	5	6	7	8	9	10		
1	Jasa Radiografi Test	Days								0	<p>1. Prepare PTW & Equipment For Hydrotest Line Kaji Pengabuan Segment 5&6</p> <p>1. Mobilisation Team & Equipment From Kaji to Tempirai 2. Prepare & Set-up Equipment for Hydrotest 3. Conduct Pretest for line kaji pengabuan - Segment 6 4. Dismantle Equipment after pretest 5. Housekeeping area</p> <p>1. Prepare & Set-up Equipment for Hydrotest 2. Conduct Hydrotest line kaji pengabuan segment 6 (Test Fail due problem at pressure pump) 3. Dismantle all Equipment 4. Housekeeping Area</p> <p>1. Check & Service Pressure Pump for Hydrotest 2. function test pressure pump after service conducted 3. Mobilisation the equipment for hydrotest</p> <p>1. Preparation equipment for hydrotest 2. Conduct hydrotesting line kaji pengabuan - Segment 6, KM 38 Tempirai 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest</p> <p>1. Preparation equipment for hydrotest 2. Conduct hydrotesting line kaji pengabuan - Segment 5, KM 38 Tempirai 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest</p>
2	Jasa Dye Penetrant Test	Joints								0	
3	Jasa Ultrasonic Test	Days								0	
4	Jasa Magnetic Particle Test	Days								0	
5	Jasa Holiday Test	Days								0	
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU								0	
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU		1	1	1	1	1	1	6	
8	Hydrotest Piping system dalam station	AU								0	
9	Jasa Sewa Perahu Motor	Days								0	
Consumable Usage Summary											
No.	DESCRIPTION	UOM	Sep-23							Total	
1	Film 4x10"	EA								0	
2	Film 4x15"	EA								0	
Personnel											
No.	Name	Position	Working Period	Remarks							
1	AKHSANUL IRBAI	TEKNISI	Sept 4-10, 2023	6 Day							
2	MUHAMMAD FHADLY	TEKNISI	Sept 4-10, 2023	6 Day							
3											
4											
5											
<p>Prepared by: </p> <p>Name: FITER RONALD COORDINATOR</p> <p>Approved by: </p> <p>Name : Ferry H.W / Willy Lead of PDON Dept - Rimau Block</p>											