





PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET HYDROTEST - MAI DEPT
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok



Periode : Jun-23

No.	Descriptions	UOM	Jun-23							Total		Job Description
			5	6	7	8	9	10	11			
1	Jasa Radiografi Test	Days								0	Monday	Verification Equipment for Hydrotest by Maintenance & HSE Dept.
2	Jasa Dye Penetrant Test	Joints								0		
3	Jasa Ultrasonic Test	Days								0		
4	Jasa Magnetic Particle Test	Days								0		
5	Jasa Holiday Test	Days								0		
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0		
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0		
8	Hydrotest Piping system dalam station	AU		1	1	1	1	1	1	6		
9	Jasa Sewa Perahu Motor	Days								0		
Consumable Usage Summary											Thursday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Re-Tightening after Found Leaking at Flange Connection Separator Vessel #01 5. Re-pretest after tightening.
No.	DESCRIPTION	UOM	Jun-23							Total		
1	Film 4x10"	EA								0		
2	Film 4x15"	EA								0		
Personnel											Friday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Replace Flange Gasket for Vessel Man Hole 5. Filling Water after Replace Flange Gasket
No.	Name	Position	Working Period	Remarks								
1	FITER RONALD	COORDINATOR	06-11 Juni 2023	6 Day								
2	RISKI ARIANTO HARAHAP	TEKNISI	06-11 Juni 2023	6 Day								
3	MUHAMMAD FHADLY	TEKNISI	06-11 Juni 2023	6 Day								
4												
5												
											Saturday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Re-Tightening after found Leaking at Flange Connection Separator Vessel #01 5. Replace Flange Gasket for Vessel Inlet 6. Filling Water after Replace Flange Gasket
											Sunday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. Vessel Ready For Hydrotest Witnessed by BKI (but found Problem with the document - Postponed) 5. Prepare New PTW for Hydrotest (Existing PTW already EXP Soon)
Prepared by:											Approved by:	
 Name: FITER RONALD COORDINATOR											 Name: Fiter Ronald (act) Lead of MAI Dept - Rimau Block	



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET HYDROTEST - MAI DEPT
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok

Periode : Jun-23



No.	Descriptions	UOM	Jun-23						Total		Job Description	
			12	13	14	15	16	17				18
1	Jasa Radiografi Test	Days							0	Monday	1. Preparation equipment for hydrotest 2. Preparation the Document for new PTW Hydrotest	
2	Jasa Dye Penetrant Test	Joints							0			
3	Jasa Ultrasonic Test	Days							0			
4	Jasa Magnetic Particle Test	Days							0	Tuesday	1. Preparation equipment for hydrotest 2. Preparation the Document for new PTW Hydrotest	
5	Jasa Holiday Test -	Days							0			
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU							0	Wednesday	1. Preparation Equipment for Hydrotest 2. Pretest Separator Vessel #01 3. Visual Check for Leaking During Pretest 4. conduct hydrotesting separator vessel #01 at kaji station witness by third party (BKI) & MAI Dept. 5. dismental all equipment after hydrotesting completed 6. housekeeping area after hydrotest 7. reporting result of hydrotest to third party (BKI)	
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU							0			
8	Hydrotest Piping system dalam station	AU	1	1	1				3			
9	Jasa Sewa Perahu Motor	Days							0	Thursday		
Consumable Usage Summary												
No.	DESCRIPTION	UOM	Jun-23						Total			
1									0	Friday		
2									0	Saturday		
Personnel												
No.	Name	Position	Working Period	Remarks								
1	FITER RONALD	COORDINATOR	12-14 Juni 2023	3 Day						Sunday		
2	RISKI ARIANTO HARAHAP	TEKNISI	12-14 Juni 2023	3 Day								
3	MUHAMMAD FHADLY	TEKNISI	12-14 Juni 2023	3 Day								
4												
5												
Prepared by:  Name: FITER RONALD, PT. INSPECTINDO SINERGI PERSADA COORDINATOR											Approved by:  Name : (act) Lead of MAI Dept - Rimau Block	



Inspection Services

PT. INSPEKTINDO SINERGI PERSADA
 SERVICE TIMESHEET PDON
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok

Periode : Jun-23

No.	Descriptions	UOM	Jun-23						Total		Job Description		
			12	13	14	15	16	17				18	
1	Jasa Radiografi Test	Days							0	Monday			
2	Jasa Dye Penetrant Test	Joints							0				
3	Jasa Ultrasonic Test	Days							0				
4	Jasa Magnetic Particle Test	Days							0				
5	Jasa Holiday Test	Days							0				
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU							0			Tuesday	
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU				1			1				
8	Hydrotest Piping system dalam station	AU							0			Wednesday	
9	Jasa Sewa Perahu Motor	Days							0				
Consumable Usage Summary										Thursday	1.HYDRO TEST RRTF DEBOTEL NACKING 4 & 5 HEADER SEPERATOR YARD C		
No.	DESCRIPTION	UOM	Jun-23						Total				
1	Film 4x10"	EA							0				
2	Film 4x15"	EA							0	Friday			
Personnel													
No.	Name	Position	Working Period	Remarks	Saturday								
1	FITER RONALD	COORDINATOR	15 Juni 2023	1 Day									
2	RISKI ARIANTO HARAHAP	TEKNISI	15 Juni 2023	1 Day									
3	MUHAMMAD FHADLY	TEKNISI	15 Juni 2023	1 Day									
4	AKBAR	TEKNISI	15 Juni 2023	1 Day									
5					Sunday								
Prepared by:													
 Name: FITER RONALD COORDINATOR					Approved by:  Name : Ferry Hary Wibowo / M.Novaldi Lead of PDON - Rimau Blok								