

WORK TIME SHEET

Employee Name: Doharmin		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Sunday, 12 Nov '23	Mobilization	12.00	19.00	
Monday, 13 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 14 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 15 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 16 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 17 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 18 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 19 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 20 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 21 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 22 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 23 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 24 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 25 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 26 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 27 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 28 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 29 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 30 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
12 ~ 30 Nov 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749


Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com


Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____
Name : _____
Company : PT SAIPEM INDONESIA


Employee Signature : Doharmin

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



WORK TIME SHEET

Employee Name: Doto		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Sunday, 12 Nov '23	Mobilization	12.00	19.00	
Monday, 13 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 14 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 15 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 16 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 17 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 18 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 19 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 20 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 21 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 22 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 23 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 24 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 25 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 26 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 27 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 28 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 29 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 30 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
12 ~ 30 Nov 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Doto

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



WORK TIME SHEET

Employee Name: Helmi		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Sunday, 12 Nov '23	Mobilization	12.00	19.00	
Monday, 13 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 14 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 15 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 16 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 17 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 18 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 19 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 20 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 21 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 22 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 23 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 24 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 25 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 26 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 27 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 28 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 29 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 30 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
12 ~ 30 Nov 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com


Website : www.rigspekperkasa.com




Client Signature : _____ Date : _____

Name : _____

Company : PT SAIPEM INDONESIA

Employee Signature :  _____

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Management System
ISO 9001:2015
www.tuv.com
ID 9105063234



WORK TIME SHEET

Employee Name: Sihar		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Sunday, 12 Nov '23	Mobilization	12.00	19.00	
Monday, 13 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 14 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 15 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 16 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 17 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 18 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 19 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 20 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 21 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 22 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 23 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 24 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 25 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 26 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 27 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 28 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 29 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 30 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
12 ~ 30 Nov 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Sihar

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



WORK TIME SHEET

Employee Name: Zulkarnaen		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Sunday, 12 Nov '23	Mobilization	12.00	19.00	
Monday, 13 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 14 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 15 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 16 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 17 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 18 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 19 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 20 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 21 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 22 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 23 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Friday, 24 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Saturday, 25 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Sunday, 26 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Monday, 27 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Tuesday, 28 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Wednesday, 29 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	
Thursday, 30 Nov '23	Tool preparation, Testing & maintenance Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
12 ~ 30 Nov 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com




Client Signature : _____ Date : _____
Name : _____
Company : PT SAIPEM INDONESIA

Zulkarnaen

Employee Signature : Zulkarnaen

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Management System
ISO 9001:2015
www.tuv.com
ID 9105063234



Lifting Equipment
Engineers Association

