

## DAILY INSPECTION REPORT

Date of Inspection : 15-Dec-20  
 Work Order No. / Contract No. : TBA  
 Customer : PT.Saipem Indonesia

Report No. : DIR-RP-SIKB-001  
 Date of Report : 15-Dec-20

Type of Inspection : SIKB Lifting Gear Campaign 2020

Time	Activity
07.00-07.15	Tool Box Meeting
07.15-15.15	Conduct Lifting Gear Inspection
15.30 - 16.00	Notify Result Inspection to PIC & Demobilisation

Time	Activity

Photographic details :



Tool Box Meeting



Team A & B



Team C & D

No.	Inspection Team	Designation	Allocation	Inspection Date										Total
				14-Dec		15-Dec		16-Dec		17-Dec		18-Dec		
				Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej	
A	M.Fhadly	PIC / Inspector	Mobile	60	0	62	10							132
	Melvin	Asst. Inspector												
B	Josua	Inspector	Rigging Store	Off	Off	52	0							52
	Eliphas	Asst. Inspector												
C	Christian	PIC / Inspector	Mobile	45	6	49	3							103
	Aris	Asst. Inspector												
D	Bonar	Inspector	Rigging Store	49	0	68	0							117
	Suyadi	Asst. Inspector												

Inspection/Job Summary :

No.	Inspection Team	Inspection Progress	Job Progress											
			1st Week	2nd Week	3rd Week	4th Week	5th Week	6th Week	7th Week	8th Week	9th Week	10th Week		
1	Team A	20.63%	4.59%	4.30%	4.45%	2.41%	3.12%	1.76%						
2	Team B	17.40%	2.86%	4.40%	2.93%	3.64%	2.88%	0.69%						
3	Team C	17.61%	3.63%	4.10%	3.63%	3.45%	1.43%	1.37%						
4	Team D	16.10%	3.74%	4.30%	3.35%	0.00%	3.15%	1.56%						
TOTAL :		71.75%	of 7500 lifting Gear											

Note :

■ : Completed      ■ : On going

Reported by

**Muhammad Fhadly**

Rigspek Perkasa Team