









PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET PDON
 PT. Medco E & P
 Contract Number : 3510007418
 Location : Rimau Blok

Periode : Feb-24

Inspection Services

No.	Descriptions	UOM	Feb-24							Total	Job Description	
			29	30	31	1	2	3	4			
1	Jasa Radiografi Test	Days								0	Monday - Preparation & routing PTW for hydrotest Fuel filter 1,2,3, and 4	
2	Jasa Dye Penetrant Test	Joints								0		
3	Jasa Ultrasonic Test	Days								0		
4	Jasa Magnetic Particle Test	Days								0	Tuesday - Waiting Preparation Equipment Ready	
5	Jasa Holiday Test	Days								0		
6	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Perusahaan	AU								0	Wednesday - Waiting Preparation Equipment Ready	
7	Jasa Hydrotest Pipeline/Flowline * Prehydrotest dilakukan oleh Kontraktor	AU	1			1	1	1		4		
8	Hydrotest Piping system dalam station	AU								0		
9	Jasa Sewa Perahu Motor	Days								0	Thursday 1. Preparation equipment for hydrotest 2. Conduct prehydrotesting fuel filter gas 1 3. Conduct hydrotesting fuel filter gas 1 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest	
Consumable Usage Summary												
No.	DESCRIPTION	UOM	Feb-24							Total		
1	Film 4x10"	EA								0	Friday 1. Preparation equipment for hydrotest 2. Conduct prehydrotesting fuel filter gas 2 3. Conduct hydrotesting fuel filter gas 2 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest	
2	Film 4x15"	EA								0		
Personnel												
No.	Name	Position	Working Period		Remarks							
1	AKHSANUL IRBAI	TEKNISI	Jan 29 - Feb 04, 2024		7 Day					Saturday 1. Preparation equipment for hydrotest 2. Conduct prehydrotesting fuel filter gas 3 & fuel filter 4 3. Conduct hydrotesting fuel filter gas 3 & fuel filter 4 3. Dismantal all equipment after hydrotest 4. Housekeeping area after hydrotest		
2	AKBAR	TEKNISI	Jan 29 - Feb 04, 2024		7 Day							
3												
4												
5												
										Sunday - Reporting result of hydrotest & closing PTW hydrotest fuel filter gas 1,2,3 and 4		
<table border="0" style="width:100%"> <tr> <td style="width:50%"> Prepared by:  Name: FITER RONALD COORDINATOR </td> <td style="width:50%"> Approved by:  Name: Lead of PDON Dept - Rimau Blok </td> </tr> </table>											Prepared by:  Name: FITER RONALD COORDINATOR	Approved by:  Name: Lead of PDON Dept - Rimau Blok
Prepared by:  Name: FITER RONALD COORDINATOR	Approved by:  Name: Lead of PDON Dept - Rimau Blok											