

WORK TIME SHEET

Employee Name: Doharmin		RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia			PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time	
Saturday, 16 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Sunday, 17 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Monday, 18 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Tuesday, 19 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Wednesday, 20 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Thursday, 21 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Friday, 22 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Saturday, 23 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Sunday, 24 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Monday, 25 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Tuesday, 26 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Wednesday, 27 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	
Thursday, 28 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00	

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
16 ~ 28 Dec 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang
Kav. No.13, Batam 29428, Indonesia
Tel : +62 (0) 778 324747 / 324749
Fax : +62 (0) 778 321338
Email : sales@rigspekperkasa.com
Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Doharmin

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com




Client Signature : _____ Date : _____
Name : _____
Company : PT SAIPEM INDONESIA



Employee Signature : Zulkarnaen

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Doto

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Helmi

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com



Management System
ISO 9001:2015
www.tuv.com
ID 9105063234



WORK TIME SHEET

Employee Name: Sihar	RFI Number: N/A	Location: Saipem Indonesia Karimun Yard	
Customer Name: PT Saipem Indonesia		PO/WO Number: Contract No. 1465751	
Date & Day	Scope of Work	Start Time	Finish Time
Saturday, 16 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Sunday, 17 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Monday, 18 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Tuesday, 19 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Wednesday, 20 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Thursday, 21 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Friday, 22 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Saturday, 23 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Sunday, 24 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Monday, 25 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Tuesday, 26 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Wednesday, 27 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00
Thursday, 28 Dec '23	Tool preparation for demob Ballast Pump	07.00	19.00

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark
16 ~ 28 Dec 2023	Ballast Pump CIMT-2CXT-8T	12 Units
	Ballast Pump BP-40	6 Units

PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com


Website : www.rigspekperkasa.com



Client Signature : _____ Date : _____


Name : _____

Company : PT SAIPEM INDONESIA



Employee Signature : Sihar

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



PT. RIGSPEK PERKASA

Komplek Kawasan Industri Sekupang

Kav. No.13, Batam 29428, Indonesia

Tel : +62 (0) 778 324747 / 324749

Fax : +62 (0) 778 321338

Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com

