



**PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET PAR**

PT. Medco E & P
Contract Number : 3510007418
Location : Rimau Blok

Periode : 15 - 21 APRIL 2023

No.	Descriptions	UOM	Apr-23							Total	Job Description
			15	16	17	18	19	20	21		
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7	1. Radiography Test Trunkline 8" Cluster E
2	Jasa Dye Penetrant Test	Joints	-	-	-	2	-	-	-	2	
* 3	Jasa Ultrasonic Test	Days	-	-	-	-	-	-	-	0	
* 4	Jasa Magnetic Particle Test	Days	-	-	-	-	-	-	-	0	1. Radiography Test Trunkline 8" Cluster S, T, AK
5	Jasa Holiday Test	Days	-	-	-	-	-	-	-	0	
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU	-	-	-	-	-	-	-	0	
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU	-	-	-	-	-	-	-	0	1. Radiography Test Trunkline 8" Cluster S, T, AK 2. Radiography Test Manifold 6" dan 3" Cluster AK 3. Radiography Test Spool Header 6" WIP 01 Kaji Satellite
8	Hydrotest Piping system dalam station	AU	-	-	-	-	-	-	-	0	
9	Jasa Sawa Parahu Motor	Days	-	-	-	-	-	-	-	0	

Consumable Usage Summary

No.	DESCRIPTION	UOM	Apr-23							Total	
			15	16	17	18	19	20	21		
1	Film 4x10"	EA	-	-	6	-	-	-	-	-	6
2	Film 4x15"	EA	15	51	30	24	-	-	-	-	120

Personnel

No.	Name	Position	Working Period	Remarks
1	FITER RONALD	COORDINATOR/AR	15-21 APRIL 2023	7 Day
2	ANSYORI	PPR	15-21 APRIL 2023	7 Day
3	RITO S	OR,MT/PT	15-21 APRIL 2023	7 Day
4	PETRUS HARRY NATALDO MAINGGOLAN	OR	15-21 APRIL 2023	5 Day
5	AKBAR	ADM	15-21 APRIL 2023	7 Day

Prepared by:



Name : AKBAR

Date: 21-Apr-23

Approved by:

Name: TEDDY MANDALA / DODIK HD

Lead of PAR - Rimau Block