



PT. INSPEKTINDO SINERGI PERSADA

WEEKLY TIMESHEET

PT. Medco E & P

Contract Number : 3510007418

Location : SSB West & East

Inspection Services

No.	Descriptions	UOM	Maret 2023					Total		
					1	2	3		4	5
1	Jasa Radiografi Test	Days			1	1	1	1	1	5
2	Jasa Dye Penetrant Test	Joints							2	2
3	Jasa Ultrasonic Test	Days								0
4	Jasa Magnetic Particle Test	Days								0
5	Jasa Holiday Test	Days								0
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0
8	Hydrotest Piping system dalam station	AU								0
9	Jasa Sewa Perahu Motor	Days								0

Consumable Usage Summary

No.	DESCRIPTION	UOM	Maret 2023					Total		
					1	2	3		4	5
1	Film 4x10"	EA			46	19	25	0	0	90
2	Film 4x15"	EA			0	0	0	0	0	0

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	SITE COORDINATOR	1 - 5 Maret 2023	5 Days
2	Andy Antony	AR / MTPT Lev II	1 - 5 Maret 2023	5 Days
3	Ansyori	PPR	1 - 5 Maret 2023	5 Days
4	Bayu Prasetyo	OR / MTPT Lev II	1 - 5 Maret 2023	5 Days
5	Petrus Harry N	OR	1 - 5 Maret 2023	5 Days
6	Dedek Candra P	Driver	1 - 5 Maret 2023	5 Days

Prepared by:

Name : Zulfi Irfandi

Dated : 05-Mar-23

Approved by:

Name : Dodi.S / Yayan.S

Dated :



PT. INSPEKTINDO SINERGI PERSADA

WEEKLY TIMESHEET

PT. Medco E & P

Contract Number : 3510007418

Location : SSB West & East

Inspection Services

No.	Descriptions	UOM	Maret 2023							Total
			6	7	8	9	10	11	12	
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7
2	Jasa Dye Penetrant Test	Joints								0
3	Jasa Ultrasonic Test	Days								0
4	Jasa Magnetic Particle Test	Days								0
5	Jasa Holiday Test	Days								0
6	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Perusahaan</i>	AU								0
7	Jasa Hydrotest Pipeline/Flowline <i>* Prehydrotest dilakukan oleh Kontraktor</i>	AU								0
8	Hydrotest Piping system dalam station	AU								0
9	Jasa Sewa Perahu Motor	Days								0

Consumable Usage Summary

No.	Descriptions	UOM	Maret 2023							Total
			6	7	8	9	10	11	12	
1	Film 4x10"	EA	0	0	0	33	33	33	0	99
2	Film 4x15"	EA	0	0	0	0	0	0	0	0

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	SITE COORDINATOR	6 - 12 Maret 2023	7 Days
2	Andy Antony	AR / MTPT Lev II	6 - 12 Maret 2023	7 Days
3	Ansyori	PPR	6 - 10 Maret 2023	5 Days
4	Bayu M. Irfangi	PPR	11 - 12 Maret 2023	2 Days
5	Bayu Prasetyo	OR / MTPT Lev II	6 - 12 Maret 2023	7 Days
6	Petrus Harry N	OR	6 - 12 Maret 2023	7 Days
7	Dedek Candra P	Driver	6 - 12 Maret 2023	7 Days

Prepared by:

Name : Zulfi Irfandi

Dated : 12-Mar-23

Approved by:

Name : Dodi.S / Yayan.S

Dated :



PT. INSPEKTINDO SINERGI PERSADA

WEEKLY TIMESHEET

PT. Medco E & P

Contract Number : 3510007418

Location : SSB West & East

Inspection Services

No.	Descriptions	UOM	Maret 2023							Total
			13	14	15	16	17	18	19	
1	Jasa Radiografi Test	Days	1	1	1	1	1	1	1	7
2	Jasa Dye Penetrant Test	Joints								0
3	Jasa Ultrasonic Test	Days								0
4	Jasa Magnetic Particle Test	Days								0
5	Jasa Holiday Test	Days								0
6	Jasa Hydrotest Pipeline/Flowline * <i>Prehydrotest dilakukan oleh Perusahaan</i>	AU								0
7	Jasa Hydrotest Pipeline/Flowline * <i>Prehydrotest dilakukan oleh Kontraktor</i>	AU								0
8	Hydrotest Piping system dalam station	AU								0
9	Jasa Sewa Perahu Motor	Days								0

Consumable Usage Summary

No.	Descriptions	UOM	Maret 2023							Total
			13	14	15	16	17	18	19	
1	Film 4x10"	EA	18	1	0	13	0	0	0	32
2	Film 4x15"	EA	0	0	0	0	0	0	0	0

Personnel

No.	Name	Position	Working Period	Remarks
1	Zulfi Irfandi	SITE COORDINATOR	13 - 19 Maret 2023	7 Days
2	Andy Antony	AR / MTPT Lev II	13 - 19 Maret 2023	7 Days
3	M. Irfangi	PPR	13 - 19 Maret 2023	7 Days
4	Bayu Prasetyo	OR / MTPT Lev II	13 - 19 Maret 2023	7 Days
5	Petrus Harry N	OR	13 - 19 Maret 2023	7 Days
6	Grendi Pajiro	Driver	13 - 19 Maret 2023	7 Days

Prepared by:

Name : Zulfi Irfandi

Dated : 19-Mar-23

Approved by:

Name : Dodi.S / Yayan.S

Dated :