

DAILY INSPECTION REPORT

Date of Inspection : November 20, 2020
 Work Order No. / Contract No. : TBA
 Customer : PT. Saipem Indonesia

Report No. : DIR-RP-SIKB-001
 Date of Report : November 20, 2020

Type of Inspection : SIKB Lifting Campaign 2020

Time	Activity
07.00-07.15	Temp. Check at Clinic and Toolbox Meeting
07.15-15.00	Conduct of Thorough Examination
15.00-16.00	Notify The Result to PIC Location & Demobilisation

Time	Activity

Photographic details :



Tool Box Meeting



Team A & B



Team C & D

No.	Inspection Team	Designation	Allocation	Inspection Date									
				16-Nov		17-Nov		18-Nov		19-Nov		20-Nov	
				Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej
A	M. Fhadly	Inspector	Store - near Marine	50	0	73	1	73	0	55	1	57	0
	Melving Ginting	Asst. Inspector											
B	Josua Sinaga	PIC / Inspector	Store - Power Station	50	1	72	1	70	0	70	2	55	0
	Eliphas Sinaga	Asst. Inspector											
C	Christian M Lebang	Inspector	Store - Power Station	45	10	70	0	55	0	68	0	55	0
	Suyadi J	Asst. Inspector											
D	Bonar J. Silaban	Inspector	Store - near Marine	53	0	77	0	60	0	60	0	57	0
	Sihar P Sihombing	Asst. Inspector											

Inspection/Job Summary :

No.	Inspection Team	Inspection Progress	Job Progress										
			1st Week	2nd Week	3rd Week	4th Week	5th Week	6th Week	7th Week	8th Week	9th Week	10th Week	
1	Team A	8.9%	4.59%	4.3%									
2	Team B	7.3%	2.86%	4.4%									
3	Team C	7.8%	3.63%	4.2%									
4	Team D	8.0%	3.74%	4.3%									
TOTAL		32.0%											

Note :

: Completed : On going

Reported by

Josua Sinaga

Rigspek Perkasa Team

WORK TIME SHEET

Employee Name: Christian Lebang (Inspector) Sihar Sihombing (Asst Inspector)	Ref. Number:	Location: PT SAIPEM INDONESIA
Customer Name: PT SAIPEM INDONESIA		PO/WO Number:

Date & Day	Scope of Work	Start Time	Finish Time
9 / 11 / 2020	# Lifting Gear Campaign - Round Sling - Webbing Sling Total 60 Ea	07:00	16:00

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark


Client Signature :  Date : 13/11/2020
 Name : Antonino Uccello
 Company : PT. SAIPEM INDONESIA KARIMUN BRANCH
 Employee Signature :  Christian Lebang

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.





WORK TIME SHEET

Employee Name: Christian Lebang (Inspector) Sihar Sihombing (Asst Inspector)	Ref. Number:	Location: PT SAIPEM INDONESIA
Customer Name: PT SAIPEM INDONESIA		PO/WO Number:

Date & Day	Scope of Work	Start Time	Finish Time
10 / 11 / 2020			
	Lifting Gear Campaign	07:00	1
	# Wire Rope Sling		
	# Round Sling		
	Total 60 Ea		
			

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark

Client Signature :  Date : 13 / 11 / 2020
 Name : Antonino Uccello
 Company : PT. SIKB

 Employee Signature : Christian Lebang

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.



WORK TIME SHEET

Employee Name: Christian Lebang (Inspector) Sihar Sihombing (Asst Inspector)	Ref. Number:	Location: PT SAIPEM INDONESIA
Customer Name: PT SAIPEM INDONESIA		PO/WO Number:

Date & Day	Scope of Work	Start Time	Finish Time
12 / 11 / 2020	# Lifting Gear Campaign Webbing Cling Pipe Hook Total 65 Ea		

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark

Client Signature :  Date : 13 / 11 / 2020
 Name : Antonino Uccello
 Company : PT SIFB

 Employee Signature : Christian Lebang

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.


WORK TIME SHEET

Employee Name: Christian Lebang (Inspector) Sihar Sihombing (Asst Inspector)	Ref. Number:	Location: PT SAIPEM INDONESIA
Customer Name: PT SAIPEM INDONESIA		PO/WO Number:

Date & Day	Scope of Work	Start Time	Finish Time
11 / 11 / 2020	# Lifting Gear Campaign - Titar - Webbing Sling - Round Sling.		
	Total 50 ea		
	Σ		

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark

Client Signature :  Date : 13/11/2020
 Name : Antonino Uccello
 Company : PT SIEB

Employee Signature :  Christian Lebang

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.

WORK TIME SHEET

Employee Name: Christian Lebang (Inspector) Sihar Sihombing (Asst Inspector)	Ref. Number:	Location: PT SAIPEM INDONESIA
Customer Name: PT SAIPEM INDONESIA		PO/WO Number:

Date & Day	Scope of Work	Start Time	Finish Time
13 / 11 / 2020		07:00	16:00
	# Lifting Gear Campaign		
	Webbing Slings		
	Chain Block		
	Total 50 Ea		

Consumable Material Usage

Date & Day	Material Usage and Quantity	Remark

Client Signature : *Antonino Uccello* Date : 13/11/2020
 Name : Antonino Uccello
 Company : PT. SKEB

Employee Signature : *Christian Lebang*

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.

