

DAILY INSPECTION REPORT

Date of Inspection : Wednesday, December 2, 2020
 Work Order No. / Contract No. : TBA
 Customer : LGI Campaign SAIPEM

Report No. : RP-SIKB-001
 Date of Report : December 2, 2020

Type of Inspection : SIKB Lifting Campaign 2020

Time	Activity
07.00-07.15	Tool Box Meeting
07.15-15.30	Conduct Thorough Examination
15.30-16.00	Notify the Result to PIC Location & Demobilisation

Time	Remarks

Photographic details :



Tool Box Meeting



Team A & B



Team C & D

No.	Inspection Team	Designation	Allocation	Inspection Date										TOTAL
				30-Nov		1-Dec		2-Dec		3-Dec		4-Dec		
				Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej	Acc	Rej	
A	M. Fhadly	Inspector	Rigging Store	20	5	30	5	35	3					98
	Eliphas	Asst. Inspector												
B	Josua Sinaga	Inspector	Rigging Store	50	0	70	0	41	0					161
	Suyadi	Asst. Inspector												
C	Christian Lebang	Inspector	Rigging Store	49	1	42	10	50	0					152
	Melvin	Asst. Inspector												
D	N/A	Inspector												0
	N/A	Asst. Inspector												

Inspection/Job Summary :

No.	Inspection Team	Inspection Progress	Job Progress										
			1st Week	2nd Week	3rd Week	4th Week	5th Week	6th Week	7th Week	8th Week	9th Week	10th Week	
1	Team A	14.6%	4.59%	4.30%	4.45%	1.31%							
2	Team B	12.3%	2.86%	4.40%	2.93%	2.15%							
3	Team C	13.4%	3.63%	4.10%	3.63%	2.03%							
4	Team D	11.4%	3.74%	4.30%	3.35%	0.00%							
TOTAL :		51.8%	of 7500 Lifting Gear										

Note :

■ : Completed

■ : On going

Reported by

Christian Lebang

Rigspek Perkasa Team