RIGSPEK
PERKASA

CARL STAHL HEBETECHNIK GROUPS

WORK TIME SHEET

Employee Name: RFI Number: N/A Location: Saipem Indonesia Karimun Yard
Ucok Charly Hutagalung

Customer Name: PT Saipem Indonesia PO/WO Number: 1416092
Date & Day Scope of Work Start Time Finish Time

Sunday, 6 Nov ‘22 Mobilization from Batam to Karimun

Monday, 7 Nov ‘22 Safety Induction at Training Center 08.00 17.00

Tuesday, 8 Nov 22 Safety Induction at Training Center 08.00 17.00
Wednesday, 9 Nov 22 Vehicle inspection and proposed sticker 08.00 17.00
Thursday, 10 Nov ‘22 Preparation Office Container and mobilization 08.00 17.00

Friday, 11 Nov ‘22 Unloading 22 units Ballast Pump and Container 07.00 19.00
Saturday, 12 Nov 22 Tools Preparation at Container 07.00 19.00

Sunday, 13 Nov 22 Tools Preparation at Container 07.00 19.00

Consumable Material Usage

Date & Day Material Usage and Quantity Remark
Client Signature : Date : _14 Nov 2022
Name : Rahmawati
Company : _PT SAIPEM INDONESIA

Ll

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.

Employee Signature

PT. RIGSPEK PERKASA
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Email : sales@rigspekperkasa.com

Website : www.rigspekperkasa.com RP-F05-HR-01
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RIGSPEK
PERKASA

CARL STAHL HEBETECHNIK GROUPS

WORK TIME SHEET

Employee Name: RFI Number: N/A Location: Saipem Indonesia Karimun Yard
Ucok Charly Hutagalung

Customer Name: PT Saipem Indonesia PO/WO Number: 1416092
Date & Day Scope of Work Start Time Finish Time

Monday, 14 Nov ‘22 Tool preparation & maintenance 07.00 19.00
Tuesday, 15 Nov ‘22 Tool preparation & maintenance 07.00 19.00
Wednesday, 16 Nov 22 | Tool preparation & maintenance 07.00 19.00
Thursday, 17 Nov ‘22 Tool preparation & maintenance 07.00 19.00
Friday, 18 Nov ‘22 Tool preparation & maintenance 07.00 19.00
Saturday, 19 Nov ‘22 Tool preparation & maintenance 07.00 19.00
Sunday, 20 Nov 22 Tool preparation & maintenance 07.00 19.00

Consumable Material Usage

Date & Day Material Usage and Quantity Remark
Client Signature : Date : _14 Nov 2022
Name : Rahmawati
Company : _PT SAIPEM INDONESIA

Ll

Ps. Kindly return this timesheet to PT. Rigspek Perkasa upon completion the work.

Employee Signature
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