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14 

 

Date & Day Scope of Work Start Time Finish Time 
Sunday, 17 Mar ‘24 Mobilization 12.00 17.00 

Monday, 18 Mar ‘24 Tool preparation, material handling Ballast Pump 07.00 19.00 

Tuesday, 19 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

Wednesday, 20 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

    

    

    

    

    

    

    

 

Consumable Material Usage 

Date & Day Material Usage and Quantity Remark 

17 ~ 20 Mar 2024 Ballast Pump CIMT-2CXT-8T 12 Units 

 Ballast Pump BP-40 6 Units 

   

   

 

Client Signature  : _______________________    Date : __________ 

Name  : ______________ 

Company  : _PT SAIPEM INDONESIA________________________________ 

 

 

Employee Signature : _______________________ 

Ps. Kindly return this timesheet  to PT. Rigspek Perkasa upon completion the work. 

Employee Name: 
Doharmin 
 
 

RFI Number: N/A Location: Saipem Indonesia Karimun Yard 

Customer Name: PT Saipem Indonesia PO/WO Number: Contract No. 1465751 

WORK TIME SHEET 



 

 PT. RIGSPEK PERKASA 
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Fax : +62 (0) 778 321338 

Email : sales@rigspekperkasa.com 
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14 

 

Date & Day Scope of Work Start Time Finish Time 
Sunday, 17 Mar ‘24 Mobilization 12.00 17.00 

Monday, 18 Mar ‘24 Tool preparation, material handling Ballast Pump 07.00 19.00 

Tuesday, 19 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

Wednesday, 20 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

    

    

    

    

    

    

    

 

Consumable Material Usage 

Date & Day Material Usage and Quantity Remark 

17 ~ 20 Mar 2024 Ballast Pump CIMT-2CXT-8T 12 Units 

 Ballast Pump BP-40 6 Units 

   

   

 

Client Signature  : _______________________    Date : __________ 

Name  : ______________ 

Company  : _PT SAIPEM INDONESIA________________________________ 

 

 

Employee Signature : _______________________ 

Ps. Kindly return this timesheet  to PT. Rigspek Perkasa upon completion the work. 

Employee Name: 
Helmi 
 
 

RFI Number: N/A Location: Saipem Indonesia Karimun Yard 

Customer Name: PT Saipem Indonesia PO/WO Number: Contract No. 1465751 

WORK TIME SHEET 
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Fax : +62 (0) 778 321338 

Email : sales@rigspekperkasa.com 
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14 

 

Date & Day Scope of Work Start Time Finish Time 
Sunday, 17 Mar ‘24 Mobilization 12.00 17.00 

Monday, 18 Mar ‘24 Tool preparation, material handling Ballast Pump 07.00 19.00 

Tuesday, 19 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

Wednesday, 20 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

    

    

    

    

    

    

    

 

Consumable Material Usage 

Date & Day Material Usage and Quantity Remark 

17 ~ 20 Mar 2024 Ballast Pump CIMT-2CXT-8T 12 Units 

 Ballast Pump BP-40 6 Units 

   

   

 

Client Signature  : _______________________    Date : __________ 

Name  : ______________ 

Company  : _PT SAIPEM INDONESIA________________________________ 

 

 

Employee Signature : _______________________ 

Ps. Kindly return this timesheet  to PT. Rigspek Perkasa upon completion the work. 

Employee Name: 
Zulkarnaen 
 
 

RFI Number: N/A Location: Saipem Indonesia Karimun Yard 

Customer Name: PT Saipem Indonesia PO/WO Number: Contract No. 1465751 

WORK TIME SHEET 



 

 PT. RIGSPEK PERKASA 

Komplek Kawasan Industri Sekupang 

Kav. No.13, Batam 29428, Indonesia 

Tel : +62 (0) 778 324747 / 324749 

Fax : +62 (0) 778 321338 

Email : sales@rigspekperkasa.com 

Website : www.rigspekperkasa.com RP-F05-HR-01 

 

14 

 

Date & Day Scope of Work Start Time Finish Time 
Sunday, 17 Mar ‘24 Mobilization 12.00 17.00 

Monday, 18 Mar ‘24 Tool preparation, material handling Ballast Pump 07.00 19.00 

Tuesday, 19 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

Wednesday, 20 Mar ‘24 Tool preparation, installation Ballast Pump 07.00 19.00 

    

    

    

    

    

    

    

 

Consumable Material Usage 

Date & Day Material Usage and Quantity Remark 

17 ~ 20 Mar 2024 Ballast Pump CIMT-2CXT-8T 12 Units 

 Ballast Pump BP-40 6 Units 

   

   

 

Client Signature  : _______________________    Date : __________ 

Name  : ______________ 

Company  : _PT SAIPEM INDONESIA________________________________ 

 

 

Employee Signature : _______________________ 

Ps. Kindly return this timesheet  to PT. Rigspek Perkasa upon completion the work. 

Employee Name: 
Sihar 
 
 

RFI Number: N/A Location: Saipem Indonesia Karimun Yard 

Customer Name: PT Saipem Indonesia PO/WO Number: Contract No. 1465751 

WORK TIME SHEET 


