



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Offshore T&I

PERSONNEL

Periode : 21- 27 Aug 2021

No.	Name	Designation	Condition	Aug-21							Total Day	Remark		
				21	22	23	24	25	26	27				
1	Deny Riswandi	SPV	Operation Standby Quarantine											
2	Toni Andrian	INSP-MD PCN	Operation Standby Quarantine	1	1	1	1	1	1	1	1	1	1	4
3	Forsanto Tambun	INSP-RI PCN	Operation Standby Quarantine	1	1	1	1	1	1	1	1	1	1	2
4	Ahmad Roisus Syifa	INSP-RSO	Operation Standby Quarantine	1	1	1	1	1	1	1	1	1	1	5
5	Gegen A. Hutasoit	INSP-AR	Operation Standby Quarantine	1	1	1	1	1	1	1	1	1	1	2
6	Budi Arianto	INSP-OR	Operation Standby Quarantine	1	1	1	1	1	1	1	1	1	1	5
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation Standby Quarantine											
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation Standby Quarantine											

EQUIPMENT SUMMARY

No.	Description	Serial Number	Aug-21							Total Day	Remark			
			21	22	23	24	25	26	27					
1	External X Ray Facility (Directional)	41785												
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	579679 11770a 13896a												
3	MPI AC Yoke Method Facility and Accessories	29674 12022												
4	Dye Penetrant Method and Accessories	N/A												
5	Portable Digital Hardness Testing (UCI) & Accessories	180801 009.189.0920												
6	PMI XRF Equipment and Accessories	750611 842337												
7	Portable Ferrite Testing Equipment	100014779 100150785												

LEGEND

- S STAND BY (NA)
- T TRANSIT/TRAVEL (NA)
- Q QUARANTINE
- O OPERATION

Prepared by:

Deny Riswandi

Name : Deny Riswandi
Date : 7 Sep 2021

Approved by:

HERU HENDANGI

Name : HERU HENDANGI
Date : 08 Sep 2021