



PT. INSPECTINDO SINERGI PERSADA
 SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Offshore T&I

Period : 2nd Week of Feb 2021

PERSONNEL

No.	Name	Designation	Condition	Feb-21							Total Day	Remark
				8	9	10	11	12	13	14		
1	DENY RISWANDI ✓	SPV	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
2	TONI ANDRIAN ✓	INSP-MD PCN	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
2	FORSANTO TAMBUN ✓	INSP-RI PCN	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
3	AHMAD ROISUS SYIFA' ✓	INSP-RSO	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
4	GEGEN A. HUTASOIT ✓	INSP-AR	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
5	PETRUS HARRY N. NAINGGOLAN ✓	INSP-OR	Operation	1	1	1	1	1	1	1	7	✓
			Standby								0	
6	RUSDY ANAS ✓	INSP-OR	Operation	[Crossed out]							0	
			Standby	[Crossed out]							0	
7	CANDRA RETNANING AYU ✓	Project Control Admin	Operation	1	1	1	1	1	1	1	7	✓

EQUIPMENT SUMMARY

No.	DESCRIPTION	S/N	Feb-21							Total Day	Remark	
			8	9	10	11	12	13	14			
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785 ✓	1	1	1	1	1	1	1	1	7	✓
		579879 ✓										
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a ✓	1	1	1	1	1	1	1	7	✓	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674 ✓	1	1	1	1	1	1	1	7	✓	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A ✓	1	1	1	1	1	1	1	7	✓	
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801 ✓	1	1	1	1	1	1	1	7	✓	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611 ✓	1	1	1	1	1	1	1	7	✓	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779 ✓	1	1	1	1	1	1	1	7	✓	

LEGEND	
S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE

Prepared by:

Name: DENY RISWANDI
 Dated: 18/2/21

Approved by:

[Signature]
 Name: HERU HENDARDI
 Dated: 18 Feb 2021



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Ofshore T&I

Periode : 1st Week of Feb 2021

PERSONNEL

No.	Name	Designation	Condition	Feb-21							Total Day	Remark
				1	2	3	4	5	6	7		
1	DENY RISWANDI ✓	SPV	Operation	/						T	Personnel Mobilization Batam-Karimun	
			Standby									
2	TONI ANDRIAN ✓	INSP-MD PCN	Operation							T		
			Standby									
2	FORSANTO TAMBUN ✓	INSP-RI PCN	Operation							T		
			Standby									
3	AHMAD ROISUS SYIFA' ✓	INSP-RSO	Operation							T		
			Standby									
4	GEGEN A. HUTASOIT ✓	INSP-AR	Operation							T		
			Standby									
5	PETRUS HARRY N. NAINGGOLAN ✓	INSP-OR	Operation							T		
			Standby									
6	RUSDY ANAS ✓	INSP-OR	Operation							-		
			Standby									
7	CANDRA RETNANING AYU ✓	Project Control Admin	Operation	/						T		
			Standby									

EQUIPMENT SUMMARY

No.	DESCRIPTION	S/N	Condition	Feb-21							Total Day	Remark
				1	2	3	4	5	6	7		
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785 ✓	T	/							Equipment Mobilization Batam-Karimun	
		579679 ✓	T									
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a ✓	T									
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674 ✓	T									
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	T									
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801 ✓	T									
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611 ✓	T									
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779 ✓	T	/								

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE

Prepared by:

Name : DENY RISWANDI

Dated: 18/2/21

Approved by:

Name : HERU HENDARDI

Dated: 18 Feb 2021