



PT. INSPEKTINDO SINERGI PERSADA
SERVICE TIMESHEET
BP Tangguh Expansion Project Offshore EPCI
NDT Services-Ofshore T&I

Periode : 1 - 7 Nov 2021

PERSONNEL

No.	Name	Designation	Condition	Nov-21							Total Day	Remark
				1	2	3	4	5	6	7		
1	Deny Riswandi	SPV	Operation	1							1	
			Standby		1						1	Demobilization on 2 November 2021
			Quarantine								0	
2	Toni Andrian	INSP-MD PCN	Operation								0	
			Standby								0	
			Quarantine								0	
3	Forsanto Tambun	INSP-RI PCN	Operation								0	
			Standby								0	
			Quarantine								0	
4	Ahmad Roisus Syifa	INSP-RSO	Operation	1							1	
			Standby		1						1	Demobilization on 2 November 2021
			Quarantine								0	
5	Gegen A. Hutasoit	INSP-AR	Operation								0	
			Standby								0	
			Quarantine								0	
6	Budi Arianto	INSP-OR	Operation								0	
			Standby								0	
			Quarantine								0	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation								0	
			Standby								0	
			Quarantine								0	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation								0	
			Standby								0	
			Quarantine								0	

EQUIPMENT SUMMARY

No.	Description	Serial Number	Nov-21							Total Day	Remark
			1	2	3	4	5	6	7		
1	External X Ray Facility (Directional)	41785	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	7	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1	1	1	1	1	7	
		13896a	1	1	1	1	1	1	1	7	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1	1	1	1	1	7	
		12022	1	1	1	1	1	1	1	7	
4	Dye Penetrant Method and Accessories	N/A									
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1	1	1	1	1	7	
		009.189.0920	1	1	1	1	1	1	1	7	
6	PMI XRF Equipment and Accessories	750611	1	1	1	1	1	1	1	7	
		842337	1	1	1	1	1	1	1	7	
7	Portable Ferrite Testing Equipment	100014779	1	1	1	1	1	1	1	7	
		100150785	1	1	1	1	1	1	1	7	

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi
 Date :

Approved by:

Name :
 Date:



PT. INSPEKTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Ofshore T&I

Periode : 29 - 31 Oct 2021

PERSONNEL

No.	Name	Designation	Condition	Oct-21							Total Day	Remark
				29	30	31						
1	Deny Riswandi	SPV	Operation		1	1					2	
			Standby	1							1	
			Quarantine									0
2	Toni Andrian	INSP-MD PCN	Operation								0	
			Standby								0	
			Quarantine									0
3	Forsanto Tambun	INSP-RI PCN	Operation								0	
			Standby								0	
			Quarantine									0
4	Ahmad Roisus Syifa	INSP-RSO	Operation		1	1					2	
			Standby	1							1	
			Quarantine									0
5	Gegen A. Hutasoit	INSP-AR	Operation								0	
			Standby								0	
			Quarantine									0
6	Budi Arianto	INSP-OR	Operation								0	
			Standby								0	
			Quarantine									0
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation								0	
			Standby								0	
			Quarantine									0
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation								0	
			Standby								0	
			Quarantine									0

EQUIPMENT SUMMARY

No.	Description	Serial Number	Oct-21							Total Day	Remark	
			29	30	31							
1	External X Ray Facility (Directional)	41785	1	1	1						3	
		579679	1	1	1						3	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a	1	1	1						3	
		13896a	1	1	1						3	
3	MPI AC Yoke Method Facility and Accessories	29674	1	1	1						3	
		12022	1	1	1						3	
4	Dye Penetrant Method and Accessories	N/A										
5	Portable Digital Hardness Testing (UCI) & Accessories	180801	1	1	1						3	
		009.189.0920	1	1	1						3	
6	PMI XRF Equipment and Accessories	750611	1	1	1						3	
		842337	1	1	1						3	
7	Portable Ferrite Testing Equipment	100014779	1	1	1						3	
		100150785	1	1	1						3	

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi

Date :

Approved by:

Name :

Date: