



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Offshore T&I

Periode : 4th Week of Apr 2021

PERSONNEL

No.	Name	Designation	Condition	Apr-21							Total Day	Remark
				19	20	21	22	23	24	25		
1	DENY RISWANDI	SPV	Operation					1	1	1	3	
			Standby	1	1	1	1				4	
2	TONY ANDRIAN	INSP-MD PCN	Operation					1	1	1	3	
			Standby	1	1	1	1				4	
3	FORSANTO TAMBUN	INSP-RI PCN	Operation					1	1	1	3	
			Standby	1	1	1	1				4	
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation					1	1	1	3	
			Standby	1	1	1	1				4	
5	GEGEN A. HUTASOIT	INSP-AR	Operation					1	1	1	3	
			Standby	1	1	1	1				4	
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation					1	1	1	3	
			Standby	1	1	1	1				4	

EQUIPMENT SUMMARY

No.	DESCRIPTION	S/N	Apr-21							Total Day	Remark
			19	20	21	22	23	24	25		
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	7	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	7	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1	1	1	1	1	1	7	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	7	
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801	1	1	1	1	1	1	1	7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	7	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	7	

LEGEND
S STAND BY (NA)
T TRANSIT/TRAVEL (NA)
Q QUARANTINE
O OPERATION

Prepared by:	Approved by:
Name : Intan novitasarie	Name : HERU HENDARSO
Dated:	Dated: 25/04/2021



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Ofshore T&I

Periode : 1st Week of May 2021

PERSONNEL

No.	Name	Designation	Condition	Apr-21							Total Day	Remark	
				26	27	28	29	30	1	2			
1	DENY RISWANDI	SPV	Operation	1	1	1	1	1	1	1	1	7	
			Standby										
2	TONY ANDRIAN	INSP-MD PCN	Operation	1	1	1	1	1	1	1	1	7	
			Standby										
3	FORSANTO TAMBUN	INSP-RI PCN	Operation	1	1	1	1		1	1	6		
			Standby					1			1		
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation	1	1	1	1		1	1	6		
			Standby					1			1		
5	GEGEN A. HUTASOIT	INSP-AR	Operation	1	1	1	1		1	1	6		
			Standby					1			1		
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation	1	1	1	1		1	1	6		
			Standby					1			1		

EQUIPMENT SUMMARY

No.	DESCRIPTION	S/N	Apr-21							Total Day	Remark	
			26	27	28	29	30	1	2			
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1	1	1	1	1	1	1	7	
		579679	1	1	1	1	1	1	1	1	7	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1	1	1	1	1	1	1	7	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1	1	1	1	1	1	1	7	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1	1	1	1	1	1	1	7	
5	PORTABLE DIGITAL HARDNESS TESTING (UC) & ACCESSORIES	180801	1	1	1	1	1	1	1	1	7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1	1	1	1	1	1	1	7	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1	1	1	1	1	1	1	7	

LEGEND

- S STAND BY (NA)
- T TRANSIT/TRAVEL (NA)
- Q QUARANTINE
- O OPERATION

Prepared by:

Approved by:

Jutan N
 Name : **Jutan Novitasarie**
 Dated:

Heru Hendardi
 Name : **HERU HENDARDI**
 Dated: **02/05/2021**



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Ofshore T&I

Periode : 2nd Week of May 2021

PERSONNEL

No.	Name	Designation	Condition	May-21						Total Day	Remark	
				3	4	5	6	7	8			9
1	DENY RISWANDI	SPV	Operation	1	1						2	
			Standby									
2	TONY ANDRIAN	INSP-MD PCN	Operation	1	1						2	
			Standby									
3	FORSANTO TAMBUN	INSP-RI PCN	Operation	1	1						2	
			Standby									
4	AHMAD ROISUS SYIFA'	INSP-RSO	Operation	1	1						2	
			Standby									
5	GEGEN A. HUTASOIT	INSP-AR	Operation	1	1						2	
			Standby									
6	PETRUS HARRY N. NAINGGOLAN	INSP-OR	Operation	1	1						2	
			Standby									

EQUIPMENT SUMMARY

No.	DESCRIPTION	S/N	May-21						Total Day	Remark	
			3	4	5	6	7	8			9
1	EXTERNAL XRAY FACILITY (DIRECTIONAL)	41785	1	1						2	
		579679	1	1						2	
2	MANUAL DIGITAL UT EQUIPMENT COMPLETE WITH REF. BLOCK AND ACCESSORIES	11770a	1	1						2	
3	MPI AC YOKE METHOD FACILITIES AND ACC	29674	1	1						2	
4	DYE PENETRANT METHOD AND ACCESSORIES	N/A	1	1						2	
5	PORTABLE DIGITAL HARDNESS TESTING (UCI) & ACCESSORIES	180801	1	1						7	
6	PMI XRF EQUIPMENT AND ACCESSORIES	750611	1	1						2	
7	PORTABLE FERRITE TESTING EQUIPMENT	100014779	1	1						2	

LEGEND
S STAND BY (NA)
T TRANSIT/TRAVEL (NA)
Q QUARANTINE
O OPERATION

Prepared by:	Approved by:
 Name : Intan Novitasarie Dated:	 Name : HERY HENDANOR Dated: 04/05/2021