



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Offshore T&I

PERSONNEL

Periode : 21-27 Aug 2021

No.	Name	Designation	Condition	Aug-21							Total Day	Remark
				21	22	23	24	25	26	27		
1	Deny Riswandi	SPV	Operation								-	
			Standby								-	
			Quarantine								-	
2	Toni Andrian	INSP-MD PCN	Operation		1	1	1	1			4	
			Standby						1	1	2	
			Quarantine	1							1	
3	Forsanto Tambun	INSP-RI PCN	Operation								-	
			Standby						1	1	2	
			Quarantine	1	1	1	1	1			5	
4	Ahmad Roisus Syifa	INSP-RSO	Operation								-	
			Standby						1	1	2	
			Quarantine	1	1	1	1	1			5	
5	Gegen A. Hutasoit	INSP-AR	Operation								-	
			Standby						1	1	2	
			Quarantine	1	1	1	1	1			5	
6	Budi Arianto	INSP-OR	Operation								-	
			Standby								-	
			Quarantine								-	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation								-	
			Standby								-	
			Quarantine								-	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation								-	
			Standby								-	
			Quarantine								-	

EQUIPMENT SUMMARY

No.	Description	Serial Number	Aug-21							Total Day	Remark
			21	22	23	24	25	26	27		
1	External X Ray Facility (Directional)	41785								-	
		579679								-	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a								-	
		13896a								-	
3	MPI AC Yoke Method Facility and Accessories	29674								-	
		12022		1	1	1	1			4	SEA FASTENING AT ANB STORK.
4	Dye Penetrant Method and Accessories	N/A								-	
5	Portable Digital Hardness Testing (UCI) & Accessories	180801								-	
		009.189.0920								-	
6	PMI XRF Equipment and Accessories	750611								-	
		842337								-	
7	Portable Ferrite Testing Equipment	100014779								-	
		100150785								-	

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi
 Date : 7 Sep 2021

Approved by:

Name : HERU HENDANG
 Date: 08 Sep 2021



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Offshore T&I

PERSONNEL

Periode : 28 -31 Aug 2021

No.	Name	Designation	Condition	Aug-21					Total Day	Remark	
				28	29	30	31				
1	Deny Riswandi	SPV	Operation							-	
			Standby							-	
			Quarantine								-
2	Toni Andrian ✓	INSP-MD PCN	Operation			1	1			2	✓
			Standby	1	1					2	✓
			Quarantine								-
3	Forsanto Tambun ✓	INSP-RI PCN	Operation				1			1	✓
			Standby	1	1	1				3	✓
			Quarantine								-
4	Ahmad Roisus Syifa ✓	INSP-RSO	Operation				1			1	✓
			Standby	1	1	1				3	✓
			Quarantine								-
5	Gegen A. Hutasoit ✓	INSP-AR	Operation				1			1	✓
			Standby	1	1	1				3	✓
			Quarantine								-
6	Budi Arianto	INSP-OR	Operation							-	
			Standby							-	
			Quarantine								-
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation							-	
			Standby							-	
			Quarantine								-
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation							-	
			Standby							-	
			Quarantine								-

EQUIPMENT SUMMARY

No.	Description	Serial Number	Aug-21					Total Day	Remark
			28	29	30	31			
1	External X Ray Facility (Directional)	41785				1		1	Function Test At AWB STORK ✓
		579679				1		1	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a						-	
		13896a						-	
3	MPI AC Yoke Method Facility and Accessories	29674						-	
		12022			1	1		2	
4	Dye Penetrant Method and Accessories	N/A						-	
5	Portable Digital Hardness Testing (UCI) & Accessories	180801						-	
		009.189.0920						-	
6	PMI XRF Equipment and Accessories	750611						-	
		842337						-	
7	Portable Ferrite Testing Equipment	100014779						-	
		100150785						-	

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi
 Date : 7 Sep 2021

Approved by:

Name : HERU HENDOARSO
 Date : 08 Sep 2021



PT. INSPECTINDO SINERGI PERSADA
SERVICE TIMESHEET
 BP Tangguh Expansion Project Offshore EPCI
 NDT Services-Ofshore T&I

PERSONNEL

Periode : 1-7 Sep 2021

No.	Name	Designation	Condition	Sep-21							Total Day	Remark	
				1	2	3	4	5	6	7			
1	Deny Riswandi	SPV	Operation									-	
			Standby									-	
			Quarantine									-	
2	Toni Andrian ✓	INSP-MD PCN	Operation					1				1	
			Standby	1	1	1	1		1	1	6		
			Quarantine									-	
3	Forsanto Tambun ✓	INSP-RI PCN	Operation									-	
			Standby	1	1	1	1	1	1	1	7		
			Quarantine									-	
4	Ahmad Roisus Syifa ✓	INSP-RSO	Operation					1				1	
			Standby	1	1	1	1		1	1	6		
			Quarantine									-	
5	Gegen A. Hutasoit ✓	INSP-AR	Operation									-	
			Standby	1	1	1	1	1	1	1	7		
			Quarantine									-	
6	Budi Arianto	INSP-OR	Operation									-	
			Standby									-	
			Quarantine									-	
7	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation									-	
			Standby									-	
			Quarantine									-	
8	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation									-	
			Standby									-	
			Quarantine									-	

EQUIPMENT SUMMARY

No.	Description	Serial Number	Sep-21							Total Day	Remark	
			1	2	3	4	5	6	7			
1	External X Ray Facility (Directional)	41785									-	
		579679									-	
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a									-	
		13896a									-	
3	MPI AC Yoke Method Facility and Accessories	29674									-	
		12022						1			1	
4	Dye Penetrant Method and Accessories	N/A									-	
5	Portable Digital Hardness Testing (UCI) & Accessories	180801							1		1	
		009.189.0920									-	
6	PMI XRF Equipment and Accessories	750611									-	
		842337									-	
7	Portable Ferrite Testing Equipment	100014779									-	
		100150785									-	

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi
 Date : 7 Sep 2021

Approved by:

Name : HERU HENDARDI
 Date : 8 Sep 2021

Periode : 8-14 Sep 21

PERSONNEL

No.	Name	Designation	Condition	Sep-21							Total Day	Remark	
				8	9	10	11	12	13	14			
1	Deny Riswandi	SPV	Operation									2	
			Standby										
			Quarantine					1	1				
2	Tony Andrian	INSP-MD PCN	Operation									7	
			Standby	1	1	1	1	1	1	1			
			Quarantine										
3	Forsanto Tambun	INSP-RI PCN	Operation									7	
			Standby	1	1	1	1	1	1	1			
			Quarantine										
4	Ahmad Roisus Syifa	INSP-RSO	Operation									7	
			Standby	1	1	1	1	1	1	1			
			Quarantine										
5	Gegen A. Hutasoit	INSP-AR	Operation									7	
			Standby	1	1	1	1	1	1	1			
			Quarantine										
6.	Budi Arianto	INSP-OR	Operation									2	
			Standby										
			Quarantine					1	1				
7	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation										
			Standby										
			Quarantine										
8	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation										
			Standby										
			Quarantine										

EQUIPMENT SUMMARY

No.	Description	Serial Number	Sep-21							Total Day	Remark	
			8	9	10	11	12	13	14			
1	External X Ray Facility (Directional)	41785										
		579679										
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a										
		13896a										
3	MPI AC Yoke Method Facility and Accessories	29674										
		12022										
4	Dye Penetrant Method and Accessories	N/A										
5	Portable Digitak Hardness Testing (UCI) & Accessories	180801										
		009.189.0920										
6	PMI XRF Equipment and Accessories	750611										
		842337										
7	Portable Ferrite Testing Equipment	100014779										
		100150785										

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:



Name : Deny Riswandi
Date : Sep 21

Approved by:

Name :
Date:



PT. INSPEKTINDO SINERGI PERSADA
SERVICE TIMESHEET
BP Tangguh Expansion Project Offshore EPCI
NDT Services-Ofshore T&I

PERSONNEL

Periode

: 15 - 20 Sep 2021

No.	Name	Designation	Condition	Sep-21							Total Day	Remark	
				15	16	17	18	19	20	21			
1	Deny Riswandi	SPV	Operation									6	
			Standby										
			Quarantine	1	1	1	1	1	1				
2	Tony Andrian	INSP-MD PCN	Operation									6	
			Standby	1	1	1	1	1	1				
			Quarantine										
3	Forsanto Tambun	INSP-RI PCN	Operation									6	
			Standby	1	1	1	1	1	1				
			Quarantine										
4	Ahmad Roisus Syifa	INSP-RSO	Operation									6	
			Standby	1	1	1	1	1	1				
			Quarantine										
5	Gegen A. Hutasoit	INSP-AR	Operation									6	
			Standby	1	1	1	1	1	1				
			Quarantine										
6	Budi Arianro	INSP-OR (Backup Personnel)	Operation									6	
			Standby										
			Quarantine	1	1	1	1	1	1				
7	Petrus Harry N. Nainggolan	INSP-OR (Backup Personnel)	Operation									5	
			Standby										
			Quarantine		1	1	1	1	1				
8	Doni Katmel Sitanggang	INSP-RSO (Backup Personnel)	Operation									5	
			Standby										
			Quarantine		1	1	1	1	1				

EQUIPMENT SUMMARY

No.	Description	Serial Number	Aug-21							Total Day	Remark	
			15	16	17	18	19	20	21			
1	External X Ray Facility (Directional)	41785										
		579679										
2	Manual Digital UT Equipment Complete With Ref. Block and Accessories	11770a										
		13896a										
3	MPI AC Yoke Method Facility and Accessories	29674										
		12022										
4	Dye Penetrant Method and Accessories	N/A										
5	Portable Digitak Hardness Testing (UCI) & Accessories	180801										
		009.189.0920										
6	PMI XRF Equipment and Accessories	750611										
		842337										
7	Portable Ferrite Testing Equipment	100014779										
		100150785										

LEGEND

S	STAND BY (NA)
T	TRANSIT/TRAVEL (NA)
Q	QUARANTINE
O	OPERATION

Prepared by:

Name : Deny Riswandi
Date : Sep 21

Approved by:

Name :
Date: